

RECEIVED  
TOWN CLERK  
MATTAPoisETT, MA

2018 MAY -8 AM 11: 36

**AGENDA**  
**MATTAPoisETT BIKE PATH MEETING**  
**Mattapoisett Town Hall: Conference Room**  
**5/10/18**

7:30 OPEN MEETING

- Secretary Treasurer Ray Rose will read the minutes of our last meeting on 3/8/18.
- Discussion
- Vote

**ON-GOING AGENDA ITEMS**

CLE Design / Submission Status: Phase 1B

- In accordance with Jeramy Packard, PE from CLE / Foth Infrastructure, Phase 1B should be advertised for bid on August 18, 2018, and a notice to proceed on November 20, 2018 for construction to begin.
- 100% drawings were submitted to the Conservation Commission and approved in an October 23, 2017 meeting
- DEP, CLE: Susan Nilson and Jeramy Packard, Steve Kelleher BPC, met on site on 10.12.17 to review on site the marsh crossing at the YMCA / Mattapoisett River.
- Submission of the first structural plans was on 8/17/17.
- Approval of first structural plans will be at the end of November 2017.
- Filing Chapter 91 waterways after Order of Conditions are received from Conservation Commission.
- Categorical exclusion is awaiting CZM and Chapter 91 licensing.
- Special Town Meeting on 11/27/17: Article 17 Easement and Bike Path Acquisition Expenses \$55,000 passed 101 to 2.
- Emails: Dated 4/13/18 – 5/10/18

Phase Two

- Kick-off meeting for Phase Two with District 5 & SRPEDD was held on June 16, 2016 at 2:00 at District 5.
- Bonne is working a private funded 10' wide connector from the Marion town line to the new Mattapoisett water tower that is adjacent to Industrial Drive to connect Marion's Bike Path to Mattapoisett.

**IMPORTANT CORRESPONDENCE**

8:00 DISCUSSION, NEW BUSINESS, & GUESTS:

- Open to Committee and Guests

8:15 COMMITTEE INFORMATIONAL UPDATES ON GRANTS & FUNDING

- Steve Kelleher Construction & Engineering Cost, Additional Grants
- Ray Rose Insurance & Maintenance
- Rob Price Permitting & Security
- Dave Jenney SRPEDD, Benefits & Grant Writing

8:45 OPEN FLOOR TO QUESTIONS