

AGENDA
MATTAPOISETT BIKE PATH MEETING
Mattapoissett Town Hall: Conference Room
3/10/16

RECEIVED
TOWN CLERK
MATTAPOISETT, MA.

2016 MAR -8 PM 1:03

7:30 OPEN MEETING

- Secretary Treasurer Ray Rose will read the minutes of our last meeting.
- Discussion
- Vote

7:45 Meeting Minutes

ON-GOING AGENDA ITEMS

CLE Design / Submission Status: Phase 1B

- A bike path walk through was held on site on Thursday February 4, 2016 at 10:00 with the DEP, local Conservation Commission, Susan Nilson PE, and the opponents appeal of the RDA to DEP, including; Mr. Gausea, DaRosa, and David Davignon to discuss the DOT's further test borings both at the west breach, and marsh crossing at the "Y".
- DEP upheld the RDA the Town had allowed, therefore borings are scheduled.
- Mr. DaRosa and Mr. Gausea may appeal to court.
- Bridge Type Study has been submitted by CLE and Gill Associates.
- It was voted at the November 9th Special Town Meeting Article 17 for \$15,000 in additional engineering funds and Article 18 for \$30,000 for additional boring with a \$50,000 grant from DOT.
- William Chi, PE email dated January 19, 2016 the hydraulic comments on the bridge sketch plans for our review.
- John Rockwell has volunteered to update the wetlands flagging for Phase 1B and the additional boring to be done this month.

100% Design

Phase 1B

- R.O.W. has requested CLE to move onto 100%
- Involvement of Town departments, Committees and Boards – Steve noted that we need more involvement, especially with the Conservation Commission. Bonne said that Susan Nilson met with Mike Gagne and Barry Denham. Barry expects to be responsible for plowing the path (including elevated bridges), and possibly for making repairs.
- Building Department Head Andy Babola is needed for Town permits for construction
- Susan Nilson of CLE has received an email letter from Attorney Gushue relative to requesting an update to his 10/9/14 letter.
- It should be noted that the Gary Schuyler, CEO of the YMCA, is retiring in March of 2016. Before that date number one on his agenda is the land swap with the Town for the Bike Path.
- Emails dated from 01/28/16 to 03/10/16

100% Design

- CLE has been given the go-ahead on 100% civil engineering.
- The JTPG and SMMPO meeting was on Wednesday October 14, 2015. At this meeting the updated TIP for 2016 with the Mattapoissett Bike Path funded at \$4,925,614 was approved.

Phase Two

- February 12, 2015 – Project notification plan. Send to Selectman meeting for approval 2/24/15, and approved by Mass DOT dated April 27, 2015 and signed by District Highway Director Mary-Jo Perry.
- Kick-off meeting for Phase Two with District 5 & SRPEDD is scheduled for June 16, 2015 at 2:00 at District 5.

IMPORTANT CORRESPONDENCE

8:00 DISCUSSION, NEW BUSINESS, & GUESTS:

- Inquiry regarding parking for Phase 2 for a house purchase at 22 Park Street.
- Email from Bonne DeSousa regarding South Coast Bikeway Alliance meeting on March 24, 2016
- Open to Committee

8:15 COMMITTEE INFORMATIONAL UPDATES ON GRANTS & FUNDING

- Steve Kelleher Construction & Engineering Cost, Additional Grants
- Ray Rose Insurance & Maintenance
- Rob Price Permitting & Security
- Dave Jenney SRPEDD, Benefits & Grant Writing

8:45 OPEN FLOOR TO QUESTIONS

RECEIVED
TOWN CLERK
MATTAPOSETT, MA
2016 MAR -8 PM 1:03