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Executive Summary 

Increasing storm intensity and flooding caused by sea level rise has put the Town of Mattapoisett’s 

potable water and wastewater infrastructure at risk.  The Town, situated along the coast of Buzzards 

Bay, is particularly vulnerable to the impacts of hurricanes.  A 2013 study projected the expansion of 

Mattapoisett’s 1-percent annual chance storm floodplain resulting from 1, 2, and 4-foot sea level rise 

(SLR) scenarios and showed that the expanded floodplain extended north of I-195, to inland areas that, 

historically, have not experienced flooding. This preliminary analysis of vulnerability to storm surge 

clearly demonstrated the need to further quantify climate change impacts and to implement adaptation 

efforts to help insure resilience in the face of increasingly severe storms and flooding.  

This report focuses on the quantification of risk and the development of risk reduction actions for critical 

infrastructure components within the Town including the Eel Pond sewer main, the Eel Pond sewer 

pump station, and the No. 2 and 3 pump stations.  

Using storm surge and wave actions models, as well as a shoreline change assessment, these 

infrastructure components were assessed and visualized under a suite of sea level rise and hurricane 

conditions, and recommended adaptation actions were developed to increase resilience in the face of 

climate change.  The adaptation actions were developed both for the infrastructure components listed 

above and for four additional facilities identified by the town over the course of the project.  

The model results were also used to develop a quantitative risk analysis using FEMA’s HAZUS model to 

estimate the damages to infrastructure from the modeled storm surge scenarios. Town officials and 

residents can leverage the results of this study to identify other vulnerable properties of interest. 

The primary goals of the project were: 

 To improve understanding of the vulnerabilities of public infrastructure (particularly potable 

water and wastewater) to current flood zones, hurricane storm surge, and future sea level rise 

for both local officials and residents.  

 To identify and prioritize risk reduction strategies to guide the town in implementing future 

changes in infrastructure maintenance and to mitigate the short and long-term vulnerabilities of 

critical facilities.  

The vulnerability analysis generally suggests that the Town’s critical wastewater and potable water 

infrastructure would be only minimally impacted for Category 1 storms. Additionally, Category 2 storms 

with 0 and 1 ft of SLR also minimally impact the town facilities (with the exception of the Eel Pond sewer 

force main). However, Category 2 storms with 2 and 4 ft of SLR, as well as all Category 3 and 4 storms, 

are predicted to substantially impact critical infrastructure. Increasing sea level rise (SLR) exacerbates 
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the geographic extent of inundation and inundation depths, as well as the projected damages from the 

storms.   

Based on the modeling analysis and typical standards for the design of wastewater infrastructure, the 

project team recommends that the Town plan for at least a Category 2 storm occurring at current Mean 

Higher High Water (MHHW) and that the Town take actions to evaluate and protect water quality 

infrastructure against damage at those predicted water levels. Site-specific adaptation actions were 

developed that the Town could undertake at each individual site to protect infrastructure from 

structural damages, ensure functionality during storm events, and to be prepared for SLR. Examples of 

these projects recommended at the sewer and water pump stations include adding on-site generators, 

checking structures for buoyancy and relocating if necessary, adding barrier walls, and flood-proofing 

doors, windows, electrical systems and air intakes. The potential construction costs for the 

recommended projects at the various sites range from $60,000 - $1,467,000; however, that does not 

include costs for the necessary additional planning, modeling, permitting, and requisite engineering 

design that would be necessary. Recommended adaptation actions at the Eel Pond    

Through this study the Town of Mattapoisett has taken important steps towards understanding and 

evaluating the potential impacts and vulnerabilities to climate change. This report provides information 

essential for planning and prioritizing climate change adaptation actions and identifying issues requiring 

additional study.  

This report was funded through the Massachusetts Coastal Zone Management (MA CZM) 2015 Coastal 

Community Resilience Grant Program.  
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1 Introduction 

The Town of Mattapoisett, situated along the coast of Buzzards Bay in the Commonwealth of 

Massachusetts, is particularly vulnerable to flooding caused by hurricanes currently and is predicted to 

be even more so with the impacts of climate change associated with flooding.  In 2013, Costa et al. 

(2013) projected the expansion of Mattapoisett’s 1-percent annual chance storm floodplain (commonly 

known as the 100 year floodplain) resulting from 1, 2, and 4-foot sea level rise (SLR) scenarios. The 

results of which showed the floodplain increasing from 20.7% to 28.9% of the town’s total land area 

under the most extreme 4 foot scenario.  This expanded floodplain showed inundation extending north 

of I-195, to inland areas that, historically, have not experienced flooding. The expanded floodplain 

contains eighteen public properties, including schools and the Town Hall as well as public utilities 

infrastructure (Costa et al. 2013). This preliminary analysis of vulnerability to storm surge clearly 

demonstrated the need to further quantify climate change impacts and to implement adaptation efforts 

to help insure resilience in the face of increasingly severe storms and flooding.  

This project, funded by the 2015 Coastal Community Resilience Grant Program, quantifies impacts from 

coastal hazards including storm surge, SLR, waves, and shoreline change at critical infrastructure sites 

around Mattapoisett. In addition, this report provides recommendations and budgets for flood proofing 

the impacted infrastructures.  

Initially, the following four critical infrastructure features identified in the town as being particularly 

vulnerable: 

1. Eel Pond Sewer Pump Station 

2. Eel Pond Sewage Force Main 

3. Number 2 Water Pump Station 

4. Number 3 Water Pump Station 

Throughout the course of the project, the Town also requested engineering recommendations for four 

additional sites: 

1. Number 4 Water Pump Station 

2. Water Treatment Facility 

3. Water Distribution System Crossing US Highway 6 adjacent to River Road 

4. Sewage Crossing over the Mattapoisett River along Phoenix River Trail 

All sites considered in this study are shown on Figure 1-1.  
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Figure 1-1: Vulnerable Critical Infrastructure Facilities and Features. The four infrastructure components initially identified 
are indicated by black symbols. The four additional sites selected for the engineering analysis are shown with brown 
symbols.  

1.1 Storm Surge & Inundation Modeling 

The project approach builds on previous investments by the State to better understand the 

vulnerabilities of Buzzards Bay communities in the face of climate change.   Previous studies include The 

Projected Expansion of the Floodplain with Sea Level Rise in Mattapoisett, Massachusetts, prepared by 

Buzzards Bay NEP, and the Climate Change Vulnerability Assessment for Water Quality Infrastructure for 

New Bedford, Fairhaven and Acushnet prepared by SeaPlan, RPS ASA, and Fuss & O’Neill. The modeling 

approaches utilized in this project make use of the SLOSH and HAZUS models, which are used for 
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planning purposes on both national and local scales and can be implemented easily and at a low cost by 

interested municipalities.  

The project team used a methodology which leveraged storm surge data modeled from the previous 

project in Buzzards Bay.  Waves were modeled at the Eel Pond Sewer Pump station using FEMA’s Wave 

Height Analysis for Flood Insurance Studies (WHAFIS) software. Finally, a shoreline change assessment 

was conducted for the Eel Pond inlet using the USGS Digital Shoreline Analysis System (DSAS). A detailed 

description of modeling methodologies is provided in Section 2. 

2 Methodology 

2.1 Inundation Modeling 

Inundation modeling was undertaken to characterize flooding for a range of storm conditions and sea-

level rise scenarios. Model scenarios considered storms ranging in intensity from Category 1 to Category 

4 hurricanes. In addition, scenarios with an enhanced Category 4 storm (“4+”) were also considered to 

provide a theoretical extreme. However, the Category 4+ storm scenarios are purely hypothetical and 

should be interpreted as such. In fact, no hurricane exceeding Category 3 intensity has made landfall in 

New England in recorded history, and therefore even Category 4 storm conditions are unlikely to be 

seen in this region.  

 Storm Surge Modeling 2.1.1

The Sea, Lake, and Overland Surges from Hurricanes (SLOSH) model (Jelesnianski et al. 1992) was used 

to forecast hypothetical storm surges for Buzzards Bay under current and future conditions. SLOSH was 

developed by the NOAA/National Weather Service Meteorological Development Laboratory and is used 

operationally by NOAA’s National Hurricane Center. SLOSH includes a surface wind model and can 

simulate overtopping of barrier systems, levees, and roads, flow through barrier gaps, and inland 

inundation.  

The three main components of the SLOSH model inputs are the SLOSH basin, which provides the 

computational grid for the project area, a matrix of hurricane parameters, and the base water level. The 

hurricane parameters include the pressure deficit, the radius of maximum winds, landfall location, 

forward speed, and track direction. The model uses the hurricane parameters for each model scenario 

to calculate water in each model grid cell at each model time step.  

The Providence/Boston (PV2) basin was used for modeling in this project. The grid, with a center point is 

between Providence and Boston, is used operationally by NOAA’s National Hurricane Center. The 
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highest resolution grid cell is located in the Narragansett Bay and is 0.2 NM. Of the basins available for 

the region, the PV2 basin is the most recent and offers the highest resolution. The vertical elevations in 

the PV2 basin are relative to NAVD88.  The SLOSH PV2 grid domain is shown below in Figure 2-1.  

 

Figure 2-1: SLOSH Providence-Boston PV2 grid 

 

The matrix of hurricane parameters modeled in SLOSH was developed from the catalog of storms used 

by NOAA to generate the composite Maximum Envelope of Water (MEOW) and Maximum of MEOWs 

(MOM) products produced for each hurricane category for the PV2 model basin. To account for the 

uncertain impacts of climate change on hurricane intensity, the ranges of pressure deficit, forward 

speed, and radius of maximum winds were all expanded. In addition, a sensitivity analysis was 

completed to determine the parameters that were most influential in causing high water levels in the 

area of interest. The analysis revealed that the largest pressure deficit (i.e., storm category) and fastest 

forward speeds lead to the largest storm surges.  The sensitivity analysis also showed that additional 

sampling of the radius of maximum winds and the track direction should be included in the matrix.  



 Mattapoisett Coastal Resilience | Town of Mattapoisett
  6/30/2016 

    

 

 

 rpsgroup.com  |  asascience.com  |  122 

5 

 

rpsgroup.com 

 

fando.com 

 

Table 2-1: Final matrix of hurricane parameters used as SLOSH model inputs. Values that are bolded were added to the 
matrix based on the sensitivity analysis or feedback from stakeholders from the New Bedford, Acushnet, and Fairhaven 
project.  

Parameter Values # Variations 

Landfall Location Evenly Spaced along the shoreline 12 

Pressure Deficit (ΔP) 20, 40, 60, 80, 90 mb 5 

Radius of Maximum Winds (R) 20, 30, 40, 45, 50, 55 NM 6 

Forward Speed (T) 20, 30, 40, 50, 60, 70 mph 6 

Track Direction (θ) N, NNE, NNW, NW, NtW, NWtW, NtE 7 

Matrix Total Cases 15,120 per water level 

60,480 total 

 

The base water level input to SLOSH is typically defined as a tidal elevation. For the purpose of this 

study, four base water levels were used: current conditions and three SLR scenarios. A tidal elevation 

alone, and in combination with 1, 2, and 4 ft of SLR, were used for each set of hurricane parameters. 

According to the National Climate Assessment, global sea levels are projected to rise anywhere from 1 

to 4 feet by 2100 and SLR in the Northeast US is expected to exceed the global average (Walsh et al. 

2014). The current conditions used in SLOSH modeling were defined as mean higher high water 

(MHHW). MHHW is the average of the higher high water of each tidal day and thus represents areas 

that are, on average, wet one per day. Although there are two NOAA CO-OPS stations in the project 

area, the New Bedford sub-ordinate station was selected as it is referenced to NAVD88. However, this 

station is linked to the Newport, RI station and therefore the Newport data was transformed to data at 

the New Bedford station using a 1.05 multiplicative relationship calculated by NOAA using a series of 

simultaneous relationships between the two stations. The four water levels used to initialize SLOSH in 

this study are provided in Table 2-2.  

Table 2-2: Base water level inputs used in the SLOSH model. The tidal elevation was defined as MHHW for each water level 
scenario. Location names and associated numbers refer to the tide predictions stations.   

 

Tidal 
Elevation 

Newport, RI 
(8452660) 

New Bedford, MA (8447584) 
Offset = Newport*1.05 

New Bedford, MA (8447584) with SLR 

 FT Relative to NAVD88 1 ft 2 ft 4 ft 

MHHW 1.81 1.9005 2.9005 3.9005 5.9005 
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A total of 60,480 storm tide grids were created in running all combinations of hurricane parameters 

presented in Table 2-1 under the four base water level scenarios, given in Table 2-2.  To summarize the 

model output, the results were aggregated by hurricane category (Categories 1 – 4 and extreme 4, 

based on pressure deficit parameters of 20, 40, 60, 80, and 90 mb, respectively) and base water level 

scenarios (0, 1, 2,  4 ft SLR) to create 20 summary grid based on the MOM approach used by NOAA. The 

MOM approach uses the maximum storm tide for each grid cell from a group of model results to 

represent a worst case snapshot. Thus, the resulting grid does not represent the storm tide from one 

particular event; rather it provides a worst-case water level elevation for each location (grid cell). The 

results of this aggregation approach are 20 summary grids showing the worst case water level in each 

grid cell for all combinations of base water levels and hurricane category.  

It is important to note that the SLOSH modeling conducted for this project does not account for several 

potentially significant effects, including the presence of waves, flooding due to precipitation, and 

riverine flow. A separate wave modeling study (Section 2.3) was conducted for the infrastructure 

component most proximal to the coastline to characterize the effect of waves.  

 Depth Grid Processing 2.1.2

A Digital Elevation Model (DEM) was created for use in this project that covered the entire extent of the 

Town of Mattapoisett. Existing ground surface elevations were derived from the following three data 

sources available publically on the MassGIS website (MassGIS 2015): 

 2011 USGS Northeast LiDAR (Massachusetts State Plane Feet) 

 2006 Plymouth County 4 ft LiDAR (Massachusetts State Plane Feet) 

 2013 NED 1/3 arc-second LiDAR (NAD83) 

A section of the Plymouth LiDAR dataset had to be edited to remove bad data artifacts. The NED data 

was extracted for the missing region in Mattapoisett using a buffer of approximately 150 ft buffer. The 

three datasets were then merged in ArcGIS using the Mosaic Blend tool in the Spatial Analyst extension.  

The 20 summary grids created from the SLOSH outputs were post-processed in ArcGIS to create depth 

grids. Using the 20 summary grids, center points of each grid cell were calculated, and then interpolated 

onto a higher resolution grid (corresponding to the LiDAR DEM) using an inverse-distance-weighted 

method. The LiDAR DEM elevations were then subtracted from the higher resolution grid of water 

surfaces to create depth grids. Thus, the depths represent the water surface elevation minus the ground 

elevation. This concept is shown schematically in Figure 2-2 (without wave action).  
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Figure 2-2: Illustration of “inundation depths” 

The depths were then assessed using a series of ArcGIS-based scripts which account for spatial variation 

inherent in storm surge output and which remove areas of hydraulically disconnected flooding. 

2.2 Risk Visualizations 

Two-dimensional inundation maps were created for the entire Town of Mattapoisett using the 

inundation depth grids described in Section 2.1.2. These maps show both the spatial extent and depth of 

flooding (in ft) for each storm category and SLR scenario (20 total). Overall, inundation is limited 

geographically to the town’s boundaries. The inundation maps for all 20 scenarios are provided in 

Appendix A.  

Three-dimensional site-specific visualizations were created for the three critical facilities identified in 

Section 1.1. RPS ASA used field surveys provided for the Engineering Analysis (Section 2.5) and 

contracted with Growe Geospatial for the construction of the three-dimensional buildings.   

Growe Geospatial created photo-realistic buildings using Trimble SketchUp, which were then imported 

into ArcGlobe. Water surface layers corresponding to the maximum flooding at the site were created, 

clipped to the inundation extent for each scenario were created, and overlain on the building in 

ArcGlobe. Images for all sites and scenarios are provided in Appendix A.  
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2.3 Wave Modeling 

Due to its proximity to the coastline, wave modeling was conducted for the Sewer Pump station along 

Eel Pond. The purpose of this modeling was to determine wind wave effects coincident with the 

maximum storm surge for each of the 20 scenarios defined above.  

The WHAFIS (Wave Height Analysis for Flood Insurance Studies) model was used for this study. WHAFIS 

4.0 is a DOS-based, one-dimensional, overland wave propagation model.  It is used by FEMA to predict 

wave heights associated with hurricane storm surge for delineation of coastal high-hazard zones for 

Flood Insurance Studies (FEMA, 1988).   

User-defined transects specify topographic, vegetative, and cultural features such as obstructions.  

WHAFIS uses the transect information, in combination with information including wind speed, wave 

setup, and incident wave height and period to calculate wave heights, wave periods, wave crest 

elevations, flood insurance risk designations, and flood zone boundaries along each transect.  If incident 

wave conditions are not specified, WHAFIS computes these values using input wind speeds by applying 

either fetch or depth limited methodologies. WHAFIS calculated incident wave conditions do not include 

the effects of wave refraction, wave diffraction, or dissipation due to bottom friction (FEMA, 2005). 

The 10 meter, 10-minute sustained wind speed required for the wind wave effects analysis is calculated 

from the 10 meter, 1-minute average wind speed output from SLOSH. The wind speed adjustment 

methodology outlined in the U.S. ACE Coastal Engineering Manual, Part II, Chapter 2 Meteorology and 

Wave Climate (U.S.ACE, 2008) was used to convert between the 1-minute and 10-minute wind speed.  

The incident wave height and period were assumed based on guidance presented in this manual 

pertaining to local seas generated by various meteorological phenomena (Table II-2-2 in the USACE 

CEM).  The transect data incorporated setup by assuming that the surf zone was coincident with the 

shoreline and as such assigned the breaking wave depth to the water depth at the shoreline.  The 

maximum setup (nmax) was calculated using:  

nmax ≅ 0.232 ∗ Hb 

 

Where Hb is the breaking wave depth. This approximation is based on the Guidelines and Specifications 

for Flood Hazard Mapping Partners (FEMA, 2005) and was applied uniformly across the landward 

transect points. 

The output provided from the WHAFIS modeling includes both the controlling wave height and crest 

elevation above the input still water elevation (SWEL). The controlling wave heights were calculated in 

the model and represent the highest 1 percent of waves during the modeled conditions.  The controlling 
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wave heights were transformed to the significant wave height using based on the relationship that 

controlling wave height equals 1.6 times the significant wave height (U.S.ACE, 2008). The controlling 

wave height is limited in the WHAFIS model to 78 percent of the local SWEL and the model assumes that 

70 percent of the controlling wave height lies above the SWEL (FEMA, 1988). The concept of inundation 

depths including wave effects (from the controlling wave height) is shown in Figure 2-3.  

 

 

Figure 2-3: Illustration of “inundation depths” including wave effects.  

 

2.4 Shoreline Change Assessment 

Mattapoisett, a town with an extensive ocean-facing coastline, has been exposed to chronic beach 

erosion throughout time. The western inlet that connects Eel Pond to Mattapoisett Harbor initially 

formed in the 1960’s after a coastal storm breached the beach and salt marsh. Since that time the 

position of the inlet (called the West Channel) has migrated south and west in response to storms and 

the prevailing alongshore transport.  

The potential for future shoreline change is of concern for the Town of Mattapoisett due to the 

presence of a twelve-inch diameter sewage force main, installed in 1977, which traverses the barrier 

beach and crosses the channel. While the submerged portion of the pipe is encased in concrete, the 

inlet has continued to migrate toward the shallower, uncased portion of the sewer line since its 

installation. The locations of the encased/uncased portions of the sewer line were obtained from the 
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town. These locations were provided to the project team by the Town via the Buzzards Bay National 

Estuary Program (BBNEP) and should be considered approximate.  

A diagram showing the approximate locations of the encased and uncased portions of the sewer line 

and the terminology used to describe the banks in subsequent text is provided below in Figure 2-4.  

 

Figure 2-4: Diagram of the sewer line along the Eel Pond Inlet. Data showing locations of the force main and encasement was 
provided by BBNEP.  

In order to help provide guidance for the engineering recommendations regarding the encasement of 

the sewer main, the potential changes in the configuration of the inlet mouth and adjacent barrier 

beach were evaluated. The project team used the USGS Digital Shoreline Analysis System (DSAS; Thieler 

et al., 2009) and historic erosion/accretion rates to forecast shoreline position envelopes near the West 

Channel to time horizons of 25, 50, and 100 years into the future (from 2015). The shoreline change 

envelope provides the polygon extent of possible shoreline locations, produced by combining all of the 

predicted shorelines calculated for a particular time horizon.  

As this method relies on “snapshots” of shoreline positions derived from historic imagery, and because 

processes responsible for shoreline change occur on many different timescales (e.g. episodic storms, 

long-term changes), results should only be considered as first-order estimates of future 
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erosion/accretion. Actual shoreline changes may differ due to storm frequency, wave climate, rate of 

sea level changes, changes in sediment supply, and coastal engineering. Thus, further analysis should be 

completed to fully and adequately characterize the risk to the Town’s infrastructure.  

DSAS is a freely-available GIS-based computer software program that calculates rate-of-change statistics 

from a time series of multiple shorelines. DSAS works by generating orthogonal transects at user-

defined intervals and calculates the rate-of-change based on either end point rate (EPR), linear 

regression (LRR), or weighted linear regression (WLR) methods. The analysis completed for the Eel Pond 

Inlet included the following steps: 

 Historic shorelines (digitized by the USGS and the Buzzards Bay National Estuary Program 

[BBNEP]) were imported to ArcGIS. Shorelines digitized from imagery in 1978, 1991, 1994, 1997, 

2001, 2003, 2009, 2010, 2012, and 2014 were included in the analysis.  

 All vector shorelines were merged into a single feature class and attributed with a date and 

uncertainty field. Datasets that did not include documented uncertainties were assigned a value 

of 5.5 m, which corresponds to the average uncertainty in the position of the high water line 

derived from air photos by Hapke et al., (2010).  

 DSAS was used to generate orthogonal transects at 1 m spacing alongshore. Transects were cast 

from an inland baseline along either side of the West Channel (Figure 2-5).  
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Figure 2-5: Vector shorelines, baseline, and transects used by DSAS to compute shoreline changes on the north bank of the 
West Channel. 

 Rates of erosion/accretion at each transect were calculated using DSAS. Rates of shoreline 

change were calculated using the end point rate (EPR), linear regression (LRR), and weighted 

linear regression (WLR) methods (Figure 2-6). 
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Figure 2-6: Example showing LRR shoreline change rates computed at each transect using DSAS. Green shows zones of 
shoreline accretion; red indicates erosion.  

 Future shoreline positions were then forecast at each transect at 25, 50, and 100 years 

from 2015 based on the various rates.  A distance weighting function was used for 

shoreline positions between vertices. New polyline features were developed for each 

time horizon (3), and rate method (3), (9 total layers).  

 A polygon represented a total envelope of change was produced for each time horizon 

based on the range of calculated rates (EPR, LRR, WLR) at each transect.  

2.5 Quantitative Risk Analysis 

As part of this study, a quantitative risk analysis was performed for the Town of Mattapoisett under the 

suite of storm conditions defined in Section 2.1. This analysis utilized the GIS-based Federal Emergency 

Management Agency (FEMA) Hazus-MH Flood model, which includes a nationally applicable 

methodology for estimating losses from natural hazards. Thus, the model can be effortlessly applied to 

any local municipality in the county. However, it is important to note that because the predefined 

database is aggregated on a national level using Census information, the data is coarse and may be out 
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of date.  The output of the model illustrates extents of high risk areas and summarizes populations, as 

well as assets at risk.  

Hazus was applied as part of the quantitative risk analysis to each of the twenty storm scenarios 

individually using the following methodology: 

1. The inundation hazards were defined as the grids of inundation depths produced as part of the 

inundation modeling for all combinations of storm and SLR scenarios. These grids were 

exported from ArcGIS in the native ESRI GRID format for use in the model and imported into the 

Hazus program.   

2. The Hazus program includes a single, fully integrated set of functions, default inventory, and 

reporting functions that were used for this analysis. This default database, which includes 

general building stock and essential facilities, was used to define the inventory of assets to 

include in the assessment.  

3. Damages were determined by intersecting inundation with assets and losses that were 

estimated using default functions predefined within the program.  

2.6 Engineering Analysis 

Engineering evaluations of eight critical water and wastewater facilities in the Town were also 

performed by Fuss and O’Neill. The facilities evaluated included (see Figure 1-1 for location map): 

1. Eel Pond Sewer Pump Station 

2. Eel Pond Sewage Force Main 

3. Number 2 Water Pump Station 

4. Number 3 Water Pump Station 

5. Number 4 Water Pump Station 

6. Water Treatment Facility 

7. Water Distribution System Crossing US Highway 6 adjacent to River Road 

8. Sewage Crossing over the Mattapoisett River along Phoenix River Trail 

The evaluation included site visits to each location and collection of elevations at the facilities for the 

exterior components, building, and critical equipment. From this information floor plans were 

developed for the different facilities, manufacturer’s information for critical equipment was collected, 

deficiencies or concerns for those items that could be damaged or lost during a flood event were 

identified, and recommendations to improve the resiliency of each facility in the event of various flood 

events were provided. 
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The results from the coastal hazard analysis (storm surge and wave action modeling) were used to 

compare existing conditions to the flooding results for the various storm conditions. The purpose of 

these analyses was to determine the height of floodwater above the ground elevation of each facility or 

water body in the case of crossings so that potential options for mitigation/adaptation could be 

evaluated.   

The evaluation of each facility utilized Category 2 and Category 3 storms as the basis for developing 

adaptation/mitigations measures and budgetary opinions of cost. These storms were identified as 

representative as they are the most severe storms experienced historically and more severe storms 

would result in inundation levels that are so significant that they cannot be cost effectively protected 

against. A preliminary list of recommendations for improvements at each facility is presented in the 

results section below.  

The shoreline change analysis of the existing wastewater force main near the West Channel in the 

vicinity of Eel Pond (Section 3.4) was used to determine the erosion and migration of the shoreline and 

how this affects the existing force main. 

3 Results 

3.1 Inundation Modeling 

The results of the inundation modeling showed that inundation at each of the facilities increased with 

increasing storm intensity. In general, the impacts from Category 1 storms with any of the modeled SLR 

scenarios are minimal and do not cause inundation that impacts any of the three facilities assessed. 

Additionally, the impacts from Category 2 storms are likely to be minimal throughout the majority of the 

town, with the exception of the locations along the coastline (e.g., the Eel Pond Sewer Pump Station). As 

sea level rise approaches 4 ft, the impacts associated with a Category 2 storm, increase substantially. 

Predicted inundation depths calculated for the three critical facilities (excludes the Eel Pond Sewer 

crossing) are provided in Table 3-1.  
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Table 3-1: Inundation depths (rounded to the nearest foot) at the three critical infrastructure facilities, without the addition 
of wave action. Empty cells (grayed out) represent scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 
Eel Pond 

Sewer Pump 
Station 

 <1 6 10 13  1 7 11 14  2 7 12 15  4 9 14 17 

No. 2 Pump 
Station 

  4 11 13   5 12 14  1 7 12 15  3 9 14 16 

No. 3 Pump 
Station 

  2 7 10   3 9 11   4 9 12  <1 6 11 13 

Overall, the analysis indicates that the storm factors that lead to the highest water levels in the 

Mattapoisett region were: 

1. Landfall in either Eastern Connecticut or Rhode Island, 

2. An angle of approach between 168 and 180° from North (storms headed towards the NtW to N 

directions), 

3. A radius of Maximum Winds of 40 to 50 NM, and  

4. A high forward speed (60 or 70 mph).  

3.2 Risk Visualizations 

Both two-dimensional town-wide maps and three-dimensional site specific visualizations for the three 

critical facilities (excludes the Eel Pond Sewer crossing) were created as part of this project.  

The maps show the locations and the extent (i.e., depth) for each combination of storm category and 

SLR scenario (20 total). Inundation depths are indicated using a color scale, with the maximum value in 

each map varying in accordance with the maximum inundation depth within the town for the specified 

scenario. Critical infrastructure, including the four wastewater and potable water sites, is identified on 

each map. Maps for all scenarios, both with and without SLR, are provided in Appendix A. Three-

dimensional visualizations for the three facilities (excludes the Eel Pond Sewer Crossing) and are also 

provided in Appendix A. Overall, inundation was limited to the town boundaries. 

3.3 Wave Modeling 

Wave modeling was conducted for the Eel Pond Sewer Pump Station only. As stated in Section 2.3, the 

WHAFIS model was used to predict controlling wave heights associated with the hurricane storm surge, 

Controlling wave heights (also known as 1% wave heights) represent the highest 1 percent of waves 

during given conditions. The controlling wave heights, as well as corresponding inundation depths, were 

calculated for each storm category and are presented below in Table 3-2. The resulting inundation 
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depths were subsequently used to develop engineering recommendations for the Eel Pond Sewer Pump 

Station. 

Table 3-2: WHAFIS-calculated Controlling Wave Heights (1%) and corresponding Inundation Depths (including wave effects) 
for the Eel Pond Sewer Pump Station under a suite of storm categories modeled for Buzzards Bay . Empty cells (grayed out) 
represent scenarios that did not yield any inundation at the site. 

Controlling Wave Heights and Corresponding Inundation Depths (ft) 

Storm Category 
No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 
Inundation 

Depth (no wave 
effects) 

 <1 6 10 13  1 7 11 14  2 7 12 15  4 9 14 17 

Controlling 
Wave Height (ft) 

 2 7 11 14  3 8 12 15  4 8 13 15  5 10 14 17 

Inundation 
Depth1 

 4 14 22 28  5 15 24 29  7 16 25 31  11 19 29 34 

                                                            

1 Includes wave effects – 70% of the controlling wave height is superimposed on top of the existing inundation 
depths plus wave effects, as defined by the definition of controlling wave height in Section 2.3.  

 

3.4 Shoreline Change Assessment 

Imagery collected between 1978 and 2014 was initially qualitatively analyzed for general shoreline 

change trends. This collection of imagery showed a general drift in position of the West Channel toward 

the southwest (eroding on the southern bank and accreting on the northern bank). The shorelines 

extracted from the imagery along the north bank are shown in Figure 3-1.  
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Figure 3-1:  Shorelines extracted from imagery from 1978 to 2012 showing general drift in the position of the West Channel 
towards the southwest.  

As stated in Section 2.4, future shoreline positions at time horizons of 25, 50, and 100 years (from 2015) 

were forecast based on the various rates described (EPR,LRR,WLR). An example showing the projected 

shoreline at the 25 year time-horizon using the LRR rate of change method is provided in Figure 3-2.  
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Figure 3-2: Projected shoreline configuration at the 25-year time horizon using LRR rates of change. The position of the sewer 
force main (including extent of armoring) is based on plans (data provided BBNEP). 

Polygons were then created representing a total envelope of change for each time horizon. The total 

envelope of shoreline change shows the distance between the furthest and closest shoreline to the 

baseline, thus representing the total change in shoreline movement for the specific time horizon. Figure 

3-3, Figure 3-4, and Figure 3-5 show the polygons representing the total envelope of change at the 25, 

50, and 100 year time horizons.  
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Figure 3-3:  Envelope of potential shoreline positions at the 25-year time horizon based on the range of calculated shoreline 
change rates.  

 

Figure 3-4:  Envelope of potential shoreline positions at the 50-year time horizon based on the range of calculated shoreline 
change rates.  
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Figure 3-5:  Envelope of potential shoreline positions at the 100-year time horizon based on the range of calculated shoreline 
change rates.  

In general, the results of the shoreline change assessment showed that the rates of shoreline change in 

the area of the Eel Pond are highest at the inlet mouth. The maximum rate of shoreline erosion is -0.66 

m/yr (along the south bank) and maximum rate of accretion is +0.67 m/yr (along the north bank). DSAS 

transects that intersect with the sewer main indicate shoreline movement at an approximate rate of 0.5 

m/yr (along the north bank) and -0.3 m/yr (along the south bank) in the vicinity of the pipe.  

As discussed above, results of the shoreline change assessment should be considered only as first-order 

estimates of future erosion and accretion. The configuration of the future shoreline may differ due to 

storm activity, wave climate, the rate of sea level rise, sediment supply, and presence of coastal 

structures. Potential changes from a short-term, catastrophic event may not be fully captured in this 

assessment because (i) few major storms have impacted the site during the period of observation, and 

(ii) the full beach morphology is not considered in when assessing shoreline changes using GIS vector 

data. It is important to note that the beach and frontal dunes on either side of the West Channel have 

exceedingly low volume, and as a result, the sand reservoir is likely to become depleted by wave action 

(or overwash completely) during a moderate to severe storm, exposing a much longer section of the 

sewer line. Therefore, additional analyses should be completed to adequately characterize the risk to 

the sewer force main.  
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To that end, the Federal Emergency Management Agency (FEMA) has developed criteria for evaluating a 

dune – referred to as the “540-rule” – to determine if it is considered an effective barrier to storm 

surges and associated wave action during the base flood event (100-year storm).  The FEMA 540-rule 

definition states: "primary frontal dunes will not be considered as effective barriers to base flood storm 

surges and associated wave action where the cross-sectional area of the primary frontal dune, as 

measured perpendicular to the shoreline and above the 100-year stillwater flood elevation and seaward 

of the dune crest, is equal to, or less than, 540 square feet" (see Figure 3-6).  Several communities have 

further revised this guidance to establish a “1100-rule” suggesting that frontal dunes will only be 

effective barriers for 100-year storms events if the sand reservoir is 1,100 square feet or greater. 

 

 

Figure 3-6: Schematic showing the factors considered when determining dune failure potential and subsequent flood zone 
mapping (FEMA, 2003).  

The stillwater flood elevation (SWEL) at FEMA transect 195, which crosses the beach approximately 

1,000 ft south of the inlet, was compared to cross-shore profiles on either side of the inlet (Figure 3-7). 

Ground elevations referenced to NAVD88 were derived from the digital elevation model developed for 

this project. The 1-percent annual chance stillwater elevation at this location as estimated by FEMA is 

12.8 ft NAVD88 (Plymouth County FIS).  As shown in Figure 3-8, this elevation exceeds the beach profiles 

in this area indicating that no portion of the beach should be considered an effective barrier to storm 

surge. The dune peak is, in fact, several feet below the SWEL, and accordingly, susceptible to total 
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inundation in the event of a large storm. In such an event the beach and dune would likely erode to a 

point where some portion of the sewer main (encased or otherwise) becomes exposed.  

 

 

Figure 3-7:  Location of cross-shore profiles on either side of the inlet and FEMA transect used to estimate SWEL.  
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Figure 3-8:  Beach profile elevations compared to SWEL at FEMA transect 195. The 1-percent annual chance stillwater 
elevation is several feet above the topography on either side of the Eel Pond inlet. 

  

3.5 Quantitative Risk Analysis 

The quantitative risk analysis was performed for each storm scenario individually using the Hazus-MH 

flood model. Each of the individual model runs resulted in large volumes of data including tables, 

summary reports, and spatial data. The output including damage to essential facilities and total 

substantial damages to buildings are summarized in the Table 3-3 and Table 3-4, respectively. Figures 

depicting the total economic loss, as well as the substantial damage, based on the census blocks for 

each of the twenty storm scenarios are provided in Appendix B.  

Substantial damage to buildings can include both direct building loss and business interruption. The 

direct building losses are estimated costs to either repair or replace the caused damage. Business 

interruption losses are associated with the inability to run a business due to the damage sustained 

during a flood event.  

As stated earlier, it is important to note that because the predefined database is aggregated on a 

national level using Census information, the data is coarse and may be out of date.  Thus, it is 

recommended that the results should be treated as conservative estimates and the results should be 

used only to compare the scale of damages between the different storm scenarios.   
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Table 3-3: Damage to essential facilities (loss of use) and building-related economic loss for each of the 20 storm scenarios.  

Scenarios 

 

Damage to Essential Facilities – Loss of Use 

Number of Buildings 

 

Building-related 

Economic Loss 

(Millions of Dollars) 
Fire Stations Police Stations Schools 

Category 1 with 0 ft SLR 0 0 0 34.2 

Category 2 with 0 ft SLR 0 0 1 122.05 

Category 3 with 0 ft SLR 0 0 2 232.38 

Category 4 with 0 ft SLR 0 0 2 352.48 

Category 4+ with 0 ft SLR 0 0 2 420.13 

Category 1 with 1 ft SLR 0 0 1 47.87 

Category 2 with 1 ft SLR 0 0 1 135.04 

Category 3 with 1 ft SLR 0 0 2 253.87 

Category 4 with 1 ft SLR 0 0 2 388.08 

Category 4+ with 1 ft SLR 0 0 2 439.00 

Category 1 with 2 ft SLR 0 0 1 58.94 

Category 2 with 2 ft SLR 0 0 1 152.41 

Category 3 with 2 ft SLR 0 0 2 274.25 

Category 4 with 2 ft SLR 0 0 2 390.91 

Category 4+ with 2 ft SLR 0 0 2 462.19 

Category 1 with 4 ft SLR 0 0 1 98.52 

Category 2 with 4 ft SLR 0 0 2 191.58 

Category 3 with 4 ft SLR 0 0 2 318.02 

Category 4 with 4 ft SLR 0 0 2 434.44 

Category 4+ with 4 ft SLR 1 0 2 502.49 
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Table 3-4: Total number of substantially damaged buildings for each of the 20 storm scenarios.  

Scenarios 
 

Total Number of Buildings Substantially 
Damaged 

Category 1 with 0 ft SLR 0 

Category 2 with 0 ft SLR 0 

Category 3 with 0 ft SLR 12 

Category 4 with 0 ft SLR 180 

Category 4+ with 0 ft SLR 400 

Category 1 with 1 ft SLR 0 

Category 2 with 1 ft SLR 0 

Category 3 with 1 ft SLR 19 

Category 4 with 1 ft SLR 281 

Category 4+ with 1 ft SLR 501 

Category 1 with 2 ft SLR 0 

Category 2 with 2 ft SLR 0 

Category 3 with 2 ft SLR 28 

Category 4 with 2 ft SLR 291 

Category 4+ with 2 ft SLR 561 

Category 1 with 4 ft SLR 0 

Category 2 with 4 ft SLR 0 

Category 3 with 4 ft SLR 101 

Category 4 with 4 ft SLR 455 

Category 4+ with 4 ft SLR 724 
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3.6 Engineering Analysis 

 Existing Conditions 3.6.1

Existing conditions for each site were gathered for the engineering analysis to be conducted. Floor plans 

of each facility are provided in Appendix C.   

3.6.1.1 Eel Pond Wastewater Pump Station 

The Eel Pond Wastewater Pump Station is located on 

Goodspeed Island Road (a dirt road) just south of Depot 

Street on the northeast end of Eel Pond (See Figure 1-1).   

The facility is more than 35 years of age and is equipped 

with most of its original equipment excluding the pumps 

and their controls.  It is surrounded by a chain link 

perimeter fence and is bounded by Eel Pond to the West 

and a tidal cove on the east and south of the facility. An 

exterior photo of the pump station is provided in Figure 3-9. 

The floor plan of the facility is provided in Figure C-1 in 

Appendix C.  

The facility is split into two sides 1) the dry side is where the 

electrical controls, piping, emergency power, materials, file 

cabinets and pumps are located, and 2) a wet side that 

includes the wetwell where wastewater flow enters the 

station and is shredded by a comminutor located on the 

lower level 

The dry side contains all electrical equipment, emergency 

power equipment, control equipment, file cabinets, and 

chemicals located on the main level.  

The intermediate level of the dry side has the discharge 

piping (8-inch ductile iron pipe that increases in size to 12-

inches) that conveys the wastewater from the facility (Figure 

3-10).  These levels also have shelving units that store PVC 

piping, fittings, ductile iron gaskets, sampling equipment, 

wiring and miscellaneous materials.  

Figure 3-10:  Interior areas on the dry side of the 
Pump Station 

Figure 3-9:  Eel Pond Wastewater Pump 
Station 
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The lowest level houses three 45 HP Flygt dry pit submersible pumps that extract water from the 

wetwell and lift the wastewater to the discharge piping on the intermediate level through 8-inch ductile 

iron discharge piping.  The power cable for the pumps is not installed in conduit.  There is also a sump 

pump in this area that discharges back to the wetwell. 

The facility contains duct work that extends from the roof of 

the facility to the main level, as well as the lower levels to 

provide clean air.  Heat is produced by a boiler at the lowest 

level of the dry side of the facility and is conveyed to the 

upper levels through aluminum ductwork. 

The wet side of the facility has a main level that includes 

electrical lighting and receptacles which are explosion 

proof.  There is also ductwork to provide fresh air to the 

intermediate level of the wet side where the comminutor is 

installed in a channel (Figure 3-11).  The channel has 

instrumentation that measures the flow entering the facility.  The intermediate area is above the 

wetwell where the raw wastewater enters the station. 

This facility pumps the wastewater through a force main that travels down Goodspeed Island Road to 

the West Channel along the southwest corner of Eel Pond and continues through the Phoenix Rail Trail 

which crosses the Mattapoisett River, prior to discharge to the collection system on Mattapoisett Neck 

Road.  The facility also has an emergency generator that utilizes diesel fuel that is stored in an above-

ground 500-gallon steel storage tank on the south side of the facility. 

Issues Noted during Site Investigation 

The following deficiencies and/or concerns 

related to flooding and limited to the 

analysis completed herein are listed below 

and shown in Figure 3-12 and Figure 3-13: 

 File cabinets, chemical for odor 

control, tools, and other equipment 

are stored directly on the finished 

floor.  (2, 4) 

 Electrical switchgear has 

instrumentation in the low buckets 

of the panel  

Figure 3-11: Comminutor in Wet Area 

Figure 3-12:  Issues noted during site visit at the Eel Pond 
Sewer Pump Station 

1 2

3 4
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 Storage shed located on the western face of the pump station building is susceptible to flooding. 

(7) 

 Bioxide storage tank located on the northern side of the pump station is filled with chemical and 

is no longer being used.( 9)  

 Ventilation and heating duct work 

penetrates the floor on the main level 

and lower levels. (8) 

 Emergency generator sits on a 

housekeeping pad and has steel “I” 

beams for dunnage to support the 

engine.  The engine is only 

approximately 12-inches above the 

finished floor elevation. 

 Lower levels below the main floor 

contain PVC pipe fittings, sampling 

equipment, gaskets and miscellaneous 

materials that are stored on the floor 

and on temporary shelving. (1) 

 Lowest level contains three (3) 45HP, 

60 Hz, 1775 rpm, 460 volt Flygt pumps with electrical wires that are not enclosed in conduit. (6) 

 Lower level contains an expensive composite flow sampler. (3) 

 Wet well intermediate level contains a Franklin Miller 3hp, 60 Hz, 230/460V comminutor utilized 

for shredding incoming raw wastewater. 

 The fuel tank located on the southern exterior side of the pump station building is mounted to 

the concrete pad and is only 2 ft above the existing 

grade of the area. (5) 

3.6.1.2 Eel Pond Wastewater Force Main 

The force main exiting the Eel Pond Pumping Station runs for 

9,600 linear feet by heading south-southwest along 

Goodspeed Island Road before entering the barrier beach 

near the West Channel (Figure 3-14). This force main 

continues westward and includes another crossing over the 

Mattapoisett River by utilizing the Phoenix Rail Trail before 

continuing cross country and going past Mattapoisett Neck 

Figure 3-13:  Issues noted during site visit at the Eel Pond 
Sewer Pump Station 

5 6 7

5

8
9

Figure 3-14:  View of West Channel & Aerial of 
force main layout 

Eel Pond Force Main 

Encased Section of 

Force Main (red) 
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Figure 3-16: Issues Noted during Site Visit at 
the No. 2 Pump Station 

1 
2 

3 

4 

56 

7 
8 

6

Road and Brandt Island Road to discharge to a gravity sewer on Shaw Road in Fairhaven.   

The force main layout is provided in Figure 3-14. This layout provided by the Town shows the 

approximate location of the main and the portion of the existing force main that was encased during 

installation to protect against the tidal influences of water entering this cove over the tidal cycle.   

As the years have progressed, the encased portion of the force main has become covered as the 

shoreline has migrated toward the southwest due to changes in tidal influences and storm events that 

have affected this coastline.  

3.6.1.3 No. 2 Pump Station 

The Acushnet Road No. 2 Pump Station Wellhouse and 

Tubular Wellfield are located just north of Interstate 195 in 

the northwestern section of Mattapoisett (See Figure 1-1).  

The wellhouse and wellfield are located just west of the 

Mattapoisett River, which travels along the eastern edge of 

the property. An exterior photo of the wellhouse is shown 

in (Figure 3-15). The facility includes at least 26 shallow 

tubular wells located around the wellhouse on the property.  

These wells are interconnected and groundwater is extracted 

from the wells using a vacuum tank that feeds the 

wellhouse’s lower level, which acts as a clearwell.  A booster 

pump rated for approximately 250 gpm (gallons per minute) 

is located on the main level of the facility. This pump is used 

to pump water from the lower level into the system. The site 

plan and floor plan are shown in in Figure C-2 and Figure C-3, 

respectively, in Appendix C to this document.  

Issues Noted during Site Investigation 

The following deficiencies and/or concerns related to flooding 

and limited to the analysis completed herein are listed below 

and shown in Figure 3-16:  

 An air compressor located only 6 inches above facility 

floor (1) 

 An electrical conduit located on facility floor. 

 Facility unit heater rests on the floor. (2)  

Figure 3-15:  No. 2 Pump Station Wellhouse  
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 A desk and file cabinets containing data and information related to the existing system at the 

facility rests on the floor. (2)  

 An electrical service cabinet is located only 6 inches above the facility floor.  An electrical meter 

located only 3 ft above facility floor. (4) 

 A Sulzer, 250 gpm, 180 ft total dynamic head (TDH) booster pump is located only 6"± above the 

facility floor. 

 Alarm service wires are not protected and located only 4 ft above the facility floor. (8) 

 Four (4) vents located outside of the building for lower level need to be covered.(3)  

 There are 8 windows at the facility that are only 3 ft above the finished floor. (3) 

 Propane tanks are located on existing grade outside of the building. (5) 

 Floor penetrations to lower level are not watertight. 

 Valves located inside are inoperable. (6) 

 Tubular Wells are close to existing grade and not watertight  (7) 

 

3.6.1.4 No. 3 Pump Station (Wellhouse) 

The wellhouse for the No. 3 Pump Station (Figure 3-17) is 

located at the end of Hereford Hill Road, south of Wellhouse 

No. 4 and the Water Treatment Facility in the northwestern 

section of Mattapoisett (see Figure 1-1).  The facility is just west 

of the Mattapoisett River and the well is within the wellhouse.  

The site has a well maintained surrounding grass area and the 

exterior of the pump station has a propane tank for heating 

and a hydrant for blowoff of the transmission main.   

The well is shallow (67 ft deep) and the pump is rated for 780 

gpm. The water is pumped from the wellhouse to the water treatment facility before being sent out to 

the distribution system.  Emergency power is provided by a generator that is housed at the Water 

Treatment Facility to the north.  A floor plan of the facility is included in Figure C-4 in Appendix C. 

Issues Noted during Site Investigation 

The following deficiencies and/or concerns related to flooding and limited to the analysis completed 

herein are listed below and shown in Figure 3-18: 

 Vertical turbine pump located only 6 inches above the facility finished floor elevation. (1) 

Figure 3-17: Well No. 3 Wellhouse Facility 
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 Force main piping on the discharge end of the vertical 

turbine pump is located approximately 1 ft above the 

facility finished floor elevation. (2) 

 Storage units and cabinet files rest directly on the finished 

floor. (3) 

 Switchgear is located on a housekeeping pad 

approximately 6 inches above the finished floor elevation. 

(4) 

 Chrysler motor on the housekeeping pad is no longer 

being used. (5) 

 Propane tank is located on existing grade outside of the 

building. (8) 

 Electrical feed to the main cabinet is only approximately 3 

ft above the finished floor elevation. 

 Conduit located on the north wall is only 6 inches above 

the finished floor elevation. 

 Receptacles within the facility are only 2 ft above the floor 

elevation and are not GFIs. (7)  

 Variable Frequency Drive (VFD) for the existing vertical 

turbine pump is located approximate 16 inches above the 

finished floor elevation. (6) 

 

3.6.1.5 No. 4 Pump Station (Wellhouse) 

The No. 4 Pump Station wellhouse (Figure 3-19) is located north of Hereford Hill Road and to the south 

and east of the Water Treatment Facility in the 

northwestern section of Mattapoisett (Figure 1-1). The 

facility can be accessed from the Water Treatment 

Plant and Hereford Hill Road through gates that are 

closed after hours.  The facility houses the well.  The 

exterior of the pump station has a propane tank for 

heating and a hydrant for blowoff of the transmission 

main.   

1 

Figure 3-18: Issues Noted during Site Visit at 
the No. 3 Pump Station 

2 

3 

4 5

6 
7 

8 

Figure 3-19: No. 4 Pump Station Wellhouse  
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The well is shallow (76 ft deep) and the pump is rated for 750 gpm.  The water is pumped from the 

wellhouse to the water treatment facility before being sent out to the distribution system.  Emergency 

power is provided by the emergency generator that is housed at the Water Treatment Facility to the 

north.  A floor plan of the facility is included in Figure C-5.  

Issues Noted during Site Investigation 

The following deficiencies and/or concerns were noted 

during the site visits completed at this facility and shown 

by Figure 3-20: 

 Vertical turbine pump located only 6 inches 

above the facility finished floor elevation. (2) 

 Discharge piping is located approximately 1 ft 

above the facility finished floor. (3) 

 Storage units and cabinet files rest directly on the 

finished floor. (4) 

 Electrical switchgear on housekeeping pad only 

approximately 6 inches above the finished floor. 

(1) 

 Alarm panel is located approximately 2 ft above 

the finished floor elevation. (5) 

 Propane tank located on existing grade outside of 

the building. (6) 

 Electrical feed to the main cabinet is only 

approximately 3 ft above the finished floor 

elevation. (7) 

 Conduit located on the north wall is only 6 inches 

above the finished floor elevation.  

 Receptacles within the facility are only 2 ft above the finished floor elevation and are not GFIs. 

(5) 

 Vents in Front of building only 16 inches above finished floor. 

3.6.1.6 Water Treatment Facility 

The Mattapoisett River Valley Water District’s shared Filtration Facility (Figure 3-21) is located on 

Tinkham Lane in the northwestern section of Mattapoisett (see Figure 1-1).  The facility is used to treat 

groundwater supplies that include the No. 3 and 4 Water Pump Stations in Mattapoisett’s water system, 

Figure 3-20: Issues Noted during Site Visit (No. 4 Pump 
Station).  

1 2 

5 

4 3 

6 
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in addition to wells owned by the Towns of Fairhaven and 

Marion.  The Treatment Plant is a two story facility that 

was completed in 2008 and has the capacity to treat up to 

six (6) million gallons per day.  The facility provides water 

to Mattapoisett, Fairhaven, Marion and a small area of 

Rochester.   

The treatment system utilizes ozone for oxidation of 

minerals and this is followed by Ultrafiltration, a series of 

membranes that the water passes through, to eliminate 

the water’s contaminants.  Upon completion, the water is 

chlorinated to provide a residual for the distribution system.   

Ancillary components of the overall facility that surround the main building include the main 

transformer that provides power to the facility, oxygen storage and ozone generation equipment, a 

propane storage tank, and a generator building that provides emergency power to the treatment 

facility, as well as the wellhouses for the No. 3 and 4 

Pump Stations. This is shown on the Site Plan 

provided in Figure C-6 in Appendix C. 

Issues Noted during Site Investigation 

The following deficiencies and/or concerns were 

noted during the site visits completed at this facility 

and are shown in Figure 3-22:  

 Propane tanks sit directly on existing grade 

(1) 

 Transformer sits directly on existing grade (2) 

 Ozone unit and oxygen tanks are installed 

approximately 1 ft above existing grade (3) 

 Generator building sits on the existing grade 

(4) 

 Entrances to the water treatment facility are 

at existing grade (5) 

 Exhaust and ventilation louvers are install approximately 16 inches above existing grade (5) 

 Equipment such as a ladder is stored on the existing grade on the southern face of the building 

(6) 

Figure 3-21: Mattapoisett River Valley Water 
District Water Treatment Facility 

Figure 3-22: Issues Noted during Site Visit Water 
Treatment Facility 

1 2 

3 4

5 6
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3.6.1.7 Water Distribution System Crossing  

An existing water transmission main (Figure 3-23) that 

is insulated and strapped to supports adjacent to a 

bridge over the Mattapoisett River on US Highway 6 

(Fairhaven Road) directly across from River Road is 

another critical facility that is being evaluated (Figure 

1-1). This main serves as the only feed into the Town 

of Fairhaven and would result in a loss of supply if 

damaged or washed out during a flood event. 

Issues Noted during Site Investigation 

The following deficiencies and/or concerns were noted 

during the site visits completed at this facility (Figure 

3-24): 

 Hydrant and valve located at east side of 

crossing appears worn and the valve box 

partially covered (1) 

 Steel beam providing support over box culvert 

is rusted and paint has delaminated (2) 

 Minor soil scour is evident on the ground 

supporting pipe (3) 

 The condition of the blow off valve could not be determined during visit (4) 

3.6.1.8 Sewer Crossing along Phoenix Rail Trail over 

the Mattapoisett River 

The force main that runs along the Phoenix Rail Trail (Figure 

3-25) is a continuation of the force main that exits the Eel 

Pond Pumping Station and runs south-southwest along 

Goodspeed Island Road and crosses the West Channel.  After 

crossing the West Channel, the force main continues and 

runs within the Phoenix Rail Trail. It crosses over the 

Mattapoisett River by being strapped under a wooden foot 

Figure 3-25: Phoenix Rail Trail Crossing 

Force Main under Bridge  

Figure 3-24: Issues Noted during Site Visit at the 
Water Distribution Crossing 

1 2 

3 4 

Figure 3-23: Water Distribution System Crossing on 
Route 6 (Fairhaven Rd) 
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bridge that associated with the trail. The force main continues in the southwesterly direction cross 

country and crosses Mattapoisett Neck Road and Brandt Island Road before discharging to a gravity 

sewer on Shaw Road in Fairhaven (Figure 1-1). A diagram 

of the site is provided in Figure 3-25.  

Issues Noted during Site Investigation 

The following deficiencies and/or concerns were noted 

during the site visit completed at this facility (Figure 

3-26): 

 Limited access to the sewer force main for 

routine inspection (1) 

 Manhole for blowoff is not fully accessible (2) 

 Insulation for piping has not been inspected (3) 

 The force main is exposed just prior to crossing of 

foot bridge (4) 

 Analysis and Recommendations 3.6.2

Using the results from the coastal hazard analysis presented in Section 3.1, inundation depths at each 

facility were used to investigate the vulnerabilities of each site and develop engineering 

recommendations.  

3.6.2.1 Eel Pond Pump Station 

The Eel Pond Pump Station lies within the 100 year floodplain Zone VE which has an elevation of 

approximately 18 ft (NAVD 88).  This zone is a coastal flood zone with wave action hazards.  The 

floodplain elevation is approximately 4 ft above the main floor of the pump station.  The projected 

inundation depths for this facility above the ground elevation (13.48 ft) just outside the facility are 

provided in Table 3-5 (note that these values are rounded to the nearest foot). The inundation levels 

quickly increase as the severity of the storm and the amount of SLR increases.  There is no appreciable 

flooding for a Category 1 storm, but the level of inundation climbs during a Category 2 storm as the 

projected SLR rates increase.  Category 3 storms begin with approximately 6 ft of inundation, which 

increases to approximately 9 ft with SLR of 4 ft.  Category 4 storms are projected to produce inundations 

greater than 10 ft for all SLR scenarios, with a maximum of approximately 17 ft for a Category 4+ storm 

and SLR of 4 ft. 

 

Figure 3-26: Issues Noted during Site Visit at the 
Phoenix Rail Trail Sewer Crossing 

1 

2 

3 4 
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Table 3-5: Inundation depths (rounded to the nearest foot) at the Eel Pond Pump Station, without the addition of wave 
action. Empty cells (grayed out) represent scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm Category 
No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

Eel Pond Sewer 
Pump Station 

 <1 6 10 13  1 7 11 14  2 7 12 15  4 9 14 17 

3.6.2.1.1 Options for Flooding Protection – Eel Pond Pump Station 

The inundation levels provided above were compared to the existing layout of the facility.  Based on the 

inundation levels above, several mitigation options are available for the protection of critical equipment 

against flooding, wave action and Sea Level Rise. 

The most common adaptation measure involves providing floodproof doors and hatches, raising critical 

equipment and electrical/controls above flood elevations, relocating important files, materials, 

equipment and tools stored at the facility to an upland location and fortifying the structure to limit 

floodwaters from entering the facility.  

For this facility, Table 3-6 was developed to list the critical components that will need to be addressed.  

The measures recommended are for Category 2 storms with 2 ft of SLR.  This storm was used since it is 

one of the most severe storms that have occurred in the past.  More intense storms will result in 

inundation levels that are so significant that they could not be protected against in a cost effective way. 

Table 3-6: Critical Components and Adaptation Measures – Category 2 storm with 2 ft of SLR 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 2 

Proposed 

Remedial Action 

Ground Elevation 13.48 15.68 2.20 -- 

Door Threshold 13.92 15.68 1.76 Floodproof Doors 

Electrical Switchgear 

Buckets 

13.92 15.68 1.76 Floodproof Doors 

Generator 14.91 15.68 0.77 Floodproof Doors 

Fuel System for Gen Set 15.50 15.68 0.18 Floodproof Doors 

Pump Control Panels 14.02 15.68 1.66 Floodproof Doors 

                                                            

2 Inundation (excludes ground elevation) 
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The Town currently stores file cabinets, chemical for odor control, tools, PVC pipe fittings, sampling 

equipment, gaskets and miscellaneous materials either on the main floor or below the main floor. It is 

recommended that this material be relocated and stored at the Water Treatment Facility as a 

precaution in case there is flooding and the remedial actions proposed fail. 

While the power supply for the pumps is fed through cables that extend from the main Motor Control 

Center down to the head of the pumps, and these would be protected with the floodproofing measures 

described above, it is recommended that they be placed within conduit that would further protect the 

wiring. 

For a Category 3 storm (the other severe storm that has been seen in this area in the past) with 2 ft of 

SLR, there would be over 7 ft of inundation from the ground elevation at the site.  Floodproofing of the 

doors would protect against water getting into the facility, but if this fails, even raising the critical 

components listed above by 4 ft would not protect the components against flooding.  The level of water 

would begin to submerge the equipment.  

A more conservative protection of the facility would include the installation of a barrier wall along the 

current perimeter of the chain link fence line.  The height of the wall is proposed at 9 ft.  This would 

protect against inundation associated with a Category 3 storm with no SLR, however wave action could 

cause the flooding to overtop the barrier wall.  A Category 3 storm with an SLR of 1 ft or more would 

overtop the wall due to the expected wave action and allow water to get into the facility.   

Table 3-7: Critical Components and Adaptation Measures – Category 3 Storm with No SLR. 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 3 

Proposed Remedial 

Action 

Ground Elevation  13.48 19.31 5.83 -- 

Door Threshold 13.92 19.31 5.39 Barrier Wall 

Electrical Switchgear 

Buckets 

13.92 19.31 5.39 Barrier Wall 

Generator 14.91 19.31 4.40 Barrier Wall 

Fuel System for Gen Set 15.50 19.31 3.81 Barrier Wall 

                                                            

3 Inundation (excludes ground elevation) 
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A layout of the barrier wall and its proposed details including a 12 foot wide entrance that would be 

sealed with aluminum stop logs is included in Figure C-7 in Appendix C to this document.   

Finally, a comprehensive option (not included in the opinion of costs developed) for protecting against 

floods is a portable facility that can be moved if a storm is expected.  The wetwell for a facility would 

remain in place, but a portable facility housed within a climate controlled trailer would be equipped with 

the required electrical switchgear, variable frequency drives (VFD’s), SCADA controls system, and 

important alarms.  The connections to the wetwell and pump station are still below grade and are 

specified for being able to withstand saltwater.  An example of this type of arrangement is presented in 

Figure 3-27. The costs for a facility such as this would range from $1.5 to $3.0 Million.  

  

 

Budgetary Opinion of Cost - Eel Pond Wastewater Pump Station 

Flood protection improvements proposed at the Eel Pond Pumping Station include furnishing and 

installing flood proof doors, relocating files, materials, equipment and tools stored at the facility to an 

upland location and fortifying the structure when protecting against a Category 2 storm with 2 ft of SLR. 

The costs provided are for materials and installation, and are based on quotations from equipment 

manufacturers, costs included in RS Means and previous construction projects completed.  The costs 

also include Division 1 costs (this includes permits, bonds, and contractor overhead/profit), engineering 

legal and administrative costs (15% of construction costs) and a 25% contingency.  See Table 3-8 for a 

summary of these costs.  

 

Figure 3-27:  Sea Girt Pump Station Mobile Enclosure 
South Monmouth Regional Sewerage Authority 

Wall Township, New Jersey 
Thanks to Mike Ruppel, Executive Director, SMRSA 

Rina Dalal, T and M Associates 
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Table 3-8: Summary of Costs for Eel Pond Pumping Station- Category 2 Storm  

Item Budgetary Opinion of Cost 

Clean Materials Stored in PS and Relocate $5,000 

Furnish /Install Floodproof Door  $18,000 

Furnish /Install Floodproof Door $38,000 

Relocate Storage Shed $5,000 

Place Electrical Wiring in Conduit for Pumps $5,000 

Subtotal $71,000 

Division 1 Costs (21%) $15,017 

TOTAL Construction Costs $86,017 

Engineering Legal and Administration (15%) $12,902 

Contingency (25%) $21,504 

TOTAL COST (Rounded to nearest 1000) $120,000 

 

The costs for the barrier wall include the costs for the materials and installation, and are based on 

quotations from equipment manufacturers, costs included in RS Means and previous construction 

projects completed.  The costs also include Division 1 costs (this includes permits, bonds, and contractor 

overhead/profit), engineering legal and administrative costs (15% of construction costs) and a 25% 

contingency (Table 3-9).  
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Table 3-9: Summary of Costs for Eel Pond Pumping Station- Category 3 Storm 

Item Budgetary Opinion of Cost 

Furnish/Install Flood Barrier Wall $300,000 

Clean Materials Stored in PS and Relocate $5,000 

Relocate Storage Shed $5,000 

Place Electrical Wiring in Conduit for Pumps $5,000 

Subtotal $315,000 

Division 1 Costs (21%) $66,623 

TOTAL Construction Costs $381,623 

Engineering Legal and Administration (15%) $57,243 

Contingency (25%) $95,406 

TOTAL COST (Rounded to nearest 1000) $534,000 

 

3.6.2.2 Eel Pond Wastewater Force Main 

The Eel Pond Wastewater Force Main lies within the 100 year floodplain Zone VE that has an elevation 

of approximately 17 ft (NAVD 88).  This zone is a coastal flood zone with wave action hazards.  The flood 

elevation is approximately 7 ft above the existing ground elevation.  The expected area of inundation 

begins at approximately 9 ft above the current ground elevation (10.50 ft NAVD88) with a Category 1 

storm with no SLR and increases to over 30 ft when a Category 4+ storm with 4 ft of SLR is projected.  

The amount of inundation in this area and the expected scour based on DSAS evaluations completed by 

RPS ASA would cause the shoreline to continue to shift to the south and west (see Section 3.4 for an in-

depth description of the projected shoreline change).  

This shift would further expose the force main that is not encased, making it more vulnerable to 

damage.  It is important to note that the projected migration is based on information available for the 

period of 1978 through 2014.  There have been no significant storms on record at this location during 

this period.  Thus, if more significant storms (as detailed in Table 3-10) occur, the erosion and migration 

of the shoreline near the inlet and surrounding this area could be more significant than shown here, 

resulting in more of the force main being exposed and vulnerable.  
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Table 3-10: Inundation depths (rounded to the nearest foot) at the Eel Pond Sewer Force Main, without the addition of wave 
action. Empty cells (grayed out) represent scenarios that did not yield any inundation at the site. The values listed are the 
level of inundation above the typical ground elevation in the area of the sewer force main, which is estimated to be 10.5 ft 
(NAVD88).  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

Sewer 
Force Main 

9 14 19 29 27 12 15 20 25 28 12 16 21 26 28 13 18 22 27 30 

 

3.6.2.2.1 Options for Flood Protection - Eel Pond Force Main Crossing 

The encased portion of the force main potentially subjected to tidal influences has shifted as the 

shoreline has migrated and the effects of continued shoreline erosion have occurred.  Based on the 

analysis completed by RPS ASA, the shoreline will continue to migrate to the southwest over the next 50 

to 100 years, further exposing the existing force main.  Shoreline projections 50 years into the future are 

shown in Figure 3-28.  

To combat this migration, additional encasement of the existing force main is recommended to protect 

the portion that will now be under the channel as the shoreline continues to shift.  Approximately 300 ft 

of additional force main will require encasement to cover the projected shift and protect the force main 

from the various flooding and tidal influences projected in this area. This is based on the available 

mapping provided by the Town showing approximately 8 feet of cover for this portion of the main and 

the amount of migration projected. Further analysis of the depth of cover and the potential for 

migration should be undertaken to determine if additional encasement or lowering of the force main is 

necessary. 

Another option that was not considered within the 

scope of this project, but should be mentioned, is 

for the force main to be installed deeper 

underground by the process of directional drilling.  

This would eliminate the need for having to encase 

the existing main.  This option would result in more 

of the force main needing to be replaced. There 

would still need to be cofferdamming, sheeting, and 

shoring at the sending and receiving pits. There 

would also be additional efforts needed when 
Figure 3-28:  Example showing the predicted 50 year 
shoreline migration and the portion of the sewer line 
that would need to be encased 

Encased Portion of FM 

FM that 

will need to 

be encased 
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making the connections.  The new piping would be installed and then there would need to be temporary 

bypass pumping while the connections from the existing force main to the newly installed piping could 

occur.  A cost for this was not fully developed, but it would range from roughly 2.5 million to almost 3 

million dollars for engineering and construction.   

A final option that was also not considered in this scope, but should be mentioned, is the complete 

removal the force main from the barrier beach, which would require a different route for conveying 

flows.  These options should be evaluated further to determine if the existing force main should be 

protected additionally as described above, if the main should be installed differently, or directed a 

different way since another crossing downstream of this crossing is also vulnerable.  

Budgetary Opinion of Cost - Eel Pond Force Main Crossing 

Flood protection improvements proposed at the Eel Pond force main crossing of the West Channel  

include installing cofferdamming to isolate the area where the force main is installed, excavating and 

protecting the excavation for forming around the force main, encasing an additional 300 linear ft of 

force main, backfilling the excavation, removing the protection and cofferdamming, and restoring the 

area.  The costs provided are for materials and installation, and are based on quotations from 

equipment manufacturers, costs included in RS Means and previous construction projects completed.  

The costs also include Division 1 costs (this includes permits, bonds, and contractor overhead/profit), 

engineering legal and administrative costs (15% of construction costs) and a 25% contingency.   
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Table 3-11: Summary of Costs for Eel Pond Force Main Crossing 

Item Budgetary Opinion of Cost 

Cofferdamming for Ocean and Inlet Area $150,000 

Excavation to Expose FM Piping, Deepen Piping $125,000 

Sheeting, Shoring, Dewatering, Protection around work $150,000 

Furnish /Install Concrete Encasement $300,000 

Backfill and Compaction $90,000 

Restoration $50,000 

Subtotal $865,000 

Division 1 Costs (21%) $182,948 

TOTAL Construction Costs $1,047,948 

Engineering Legal and Administration (15%) $157,192 

Contingency (25%) 261,987 

TOTAL COST (Rounded to nearest 1000) $1,467,000 

 

3.6.2.3 No. 2 Pump Station  

The Facility lies within Zone A of the 100 year floodplain, although no flood elevation has been 

determined for this area.  The flooding projected is based on the flooding along the shoreline 

propagating inland following the river and crossing Route 195 through existing structures.  As shown by 

the storm surge modeling for this location (summarized in Table 3-12), inundation levels quickly increase 

as the severity of the storm and the amount of SLR increases.  There is no flooding for a Category 1 

storm, and only slight flooding for a Category 2 storm as the SLR gets to 4 ft.  Category 3 storms start 

with just above a 4 ft inundation level and this quickly increases to just above 9 ft with an SLR of 4 ft.  

Category 4 storms have inundations of over 10 ft for all SLR categories, topping out at just above 16 ft of 

inundation for a Category 4+ storm with SLR of 4 ft. 
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Table 3-12: Inundation depths (rounded to the nearest foot) at the No. 2 Pump Station. Empty cells (grayed out) represent 
scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

No. 2 Pump 
Station 

  4 11 13   5 12 14  1 7 12 15  3 9 14 16 

 

3.6.2.3.1 Options for Flooding Protection – No. 2 Pump Station (Wellhouse and Wellfield) 

Table 3-13 and Table 3-14 provide the critical components and recommended action for the No 2. Pump 

Station location (Wellhouse and Tubular Wellfield).  The tables list the critical components identified 

above and provides a remedial action based on the category of storm the base elevations are compared 

against.  Again, Category 2 and Category 3 storms with 2 ft of SLR are used for the storms to protect 

against.  More intense storms than this will result in inundation levels that are so significant that they 

could not be protected against. 

Table 3-13: Critical Components and Adaptation Measures – Category 2 storm with 2 ft of SLR 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 4 

Proposed Remedial 

Action 

Ground Elevation  13.12 14.48 1.36 -- 

Door Threshold 14.37 14.48 0.11 Floodproof Doors 

Electrical Switchgear 14.54 14.48 -- Floodproof Doors 

Compressor 14.54 14.48 -- Floodproof Doors 

Unit Heater 14.50 14.48 -- Floodproof Doors 

Vents for Clearwell 13.70 14.48 0.78 Extend Vents and Cap 

Floor Penetrations to Lower 

Level 

14.50 14.48 -- Floodproof Hatch 

Tubular Wells varies 14.50 varies Extend Well Caps 

Propane Tanks 12.85 14.48 1.63 Place on Pad 

                                                            

4 Inundation (excludes ground elevation) 
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It is recommended that materials such as the file cabinets, the desk and miscellaneous materials (all 

stored on the floor within the facility) be relocated to another facility upland of this site and protected 

against flooding as a precaution. 

For a Category 3 Storm with 2 ft of SLR, the inundation depth increases to 6.7 ft above base elevations.  

Compared to the base elevations, some of the remedial actions proposed change due to the severity of 

the inundation.  These are documented in Table 3-14. 

Table 3-14: Critical Components and Adaptation Measures - Category 3 Storm with 2 ft SLR 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 5 

Proposed 

Remedial Action 

Ground Elevation  13.12 19.82 6.70 -- 

Door Threshold 14.37 19.82 5.45 Barrier Wall 

Electrical Switchgear 14.54 19.82 5.28 Barrier Wall 

Compressor 14.54 19.82 5.28 Barrier Wall 

Unit Heater 14.50 19.82 5.32 Barrier Wall 

Vents for Clearwell 13.70 19.82 6.12 Extend Vents and 

Cap 
Facility Windows 16.12 19.82 3.70 Floodproof 

Windows 
Floor Penetrations to Lower 

Level 

14.50 19.82 5.32 Floodproof Hatch, 

Concrete repairs 

Tubular Wells varies 19.82 Varies Extend Well Caps 

Propane Tanks 12.85 19.82 6.97 Bury Tanks 

                                                            

5 Inundation (excludes ground elevation) 

 

While the inundation for this category storm is at 6.7 ft, the projected wave action for this category of 

storm will result in water levels that require protection for up to 9 ft of water.  

A more conservative protection of the facility would be the installation of a barrier wall around the 

facility parallel to the building walls and placed in such a way as not to affect underground piping.  The 

height of the wall is proposed at 9 ft.  A layout of the barrier wall and its proposed details including a 10 

foot wide entrance that would be sealed with aluminum stop logs is included in Figure C-8 in Appendix 

C.  
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Budgetary Opinion of Cost - No. 2 Pump Station (Wellhouse and Wellfield) 

Flood protection improvements proposed at the Acushnet Road Wellhouse and Tubular Wellfield 

include furnishing and installing flood proof doors and hatches, raising critical equipment above flood 

elevations, relocating files, materials, equipment and tools stored at the facility to an upland location, 

and extending the clearwell vent piping and providing watertight caps.  The costs provided are for 

materials and installation, and are based on quotations from equipment manufacturers, costs included 

in RS Means and previous construction projects completed.  The costs also include Division 1 costs (this 

includes permits, bonds, and contractor overhead/profit), engineering legal and administrative costs 

(15% of construction costs) and a 25% contingency.  See Table 3-15 for a summary of these costs. 

Table 3-15: Summary of Costs for the No. 2 Pump House location (Wellhouse and Tubular Wellfield) 

Item Budgetary Opinion of Cost 

Clean Materials Stored in PS and Relocate $5,000 

Furnish/Install Floodproof Door $38,000 

Extend Well caps for Tubular Wells $5,200 

Hatches for the Floor penetration to Lower Level $30,000 

Minor Concrete Floor Repairs $25,000 

Bury Propane Tanks $10,000 

Subtotal $113,200 

Division 1 Costs (21%) $23,942 

TOTAL Construction Costs $137,142 

Engineering Legal and Administration (15%) $20,571 

Contingency (25%) $34,285 

TOTAL COST (Rounded to nearest 1000) $192,000 

 

The more conservative protection of the facility would include the installation of a 9 ft flood barrier wall.  

The costs for the barrier wall include the costs for the materials and installation, and are based on 

quotations from equipment manufacturers, costs included in RS Means and previous construction 

projects completed.  The costs also include Division 1 costs (this includes permits, bonds, and contractor 
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overhead/profit), engineering legal and administrative costs (15% of construction costs) and a 25% 

contingency (Table 3-16). 

Table 3-16: Summary of Costs for the No. 2 Pump House location (Wellhouse and Tubular Wellfield) – Category 3 Storm 

Item Budgetary Opinion of Cost 

Furnish/Install Flood Barrier Wall $360,000 

Furnish/Install Floodproof Windows $32,000 

Hatches for the Floor penetration to Lower Level $30,000 

Extend Well caps for Tubular Wells $5,200 

Minor Concrete Floor Repairs $25,000 

Bury Propane Tanks $10,000 

Subtotal $462,200 

Division 1 Costs (21%) $97,755 

TOTAL Construction Costs $559,955 

Engineering Legal and Administration (15%) $83,993 

Contingency (25%) $139,989 

TOTAL COST (Rounded to nearest 1000) $784,000 

 

3.6.2.4 No. 3 Pump Station  

The facility lies within Zone A of the 100 year floodplain although no flood elevation has been 

determined for this area.  The facility is just west of the Mattapoisett River and has some wetlands and 

low lying areas just to north of the wellhouse.  The flooding projected is based on the flooding along the 

shoreline propagating inland following the Mattapoisett River and crossing Route 195 through existing 

structures.  

Inundation for this facility (rounded to the nearest foot) is summarized in Table 3-17. The inundation 

levels increase as the severity of the storm and the amount of SLR increases.  There is no real flooding 

for Category 1 and Category 2 storms.  Category 3 storms start with just below a 2 ft inundation level 

and this increases to just below 6 ft with an SLR of 4 ft. Category 4 storms have inundations over 7 ft for 

all SLR categories and this tops out at just above 13 ft of inundation for a Category 4+ storm with an SLR 

of 4 ft. 
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Table 3-17: Inundation depths (rounded to the nearest foot) at the No. 3 Pump Station. Empty cells (grayed out) represent 
scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

No. 3 
Pump 

Station 

  2 7 10   3 9 11   4 9 12  <1 6 11 13 

 

3.6.2.4.1 Options for Flooding Protection – No. 3 Pump Station (Wellhouse) 

Table 3-18 and Table 3-19 list the critical components and their elevations identified above and provide 

remedial actions based on the category of storm the ground elevation is compared against.  Category 2 

and Category 3 storms with 2 ft of SLR are used as the representative storms to protect against. 

Table 3-19 shows that no inundation is expected for a Category 2 storm and does not list any remedial 

actions.   

Table 3-18: Critical Components and Adaptation Measures - Category 2 Storm with 2 ft SLR 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 

Proposed 

Remedial Action 

Base Elevation  17.90 -- -- -- 

Vertical Turbine Pump 18.53 -- -- -- 

Discharge Piping  19.00 -- -- -- 

Propane Tank Outside of 

Wellhouse 

-- -- -- -- 

Electrical Service Location 20.90 -- -- -- 

Conduit and Receptacles 19.00 -- -- -- 

Variable Frequency Drives 19.40 -- -- -- 

 

For a Category 3 Storm with 2 ft of SLR, the inundation depth increases to 3.8 ft above base elevations.  

When this is compared to the ground and door threshold elevations, remedial actions are proposed to 

alleviate the projected inundation.  They include floodproofing doors and former wall penetrations, 

relocation of electrical items including the VFD to higher elevations, and burying the propane tank.  

These are documented below in Table 3-19. 
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Table 3-19: Critical Components and Adaptation Measures - Category 3 Storm with 2’ SLR 

Critical Infrastructure Elev. 

(ft) 

Water Surface 

Elevation (ft) 

Inundation above 

Item (ft) 6 

Proposed 

Remedial Action 

Base Elevation  17.90 21.70 3.80 -- 

Vertical Turbine Pump 18.53 21.70 3.17 Floodproof Doors 

Discharge Piping  19.00 21.70 2.70 Floodproof Doors 

Propane Tank Outside of 

Wellhouse 

-- 21.70 -- Bury Tank 

Electrical Service Location 20.90 21.70 0.80 Raise 

Conduit and Receptacles 19.00 21.70 2.70 Raise 

Variable Frequency Drives 19.40 21.70 2.30 Raise 

                                                            

6 Inundation (excludes ground elevation) 

 

It is also recommended that materials such as the file cabinets and miscellaneous materials (all stored 

on the floor within the facility) be relocated to another facility as a precaution. 

Budgetary Opinion of Cost - No. 3 Pump Station (Wellhouse) 

Flood protection improvements proposed at the No. 3 Pump Station include furnishing and installing 

floodproof doors, raising critical equipment above flood elevations, relocating files, materials, 

equipment and tools stored at the facility to an upland location, fortifying the structure using a barrier 

wall 9 ft in height that would limit floodwaters from entering the facility for storms up to a Category 3 

event with 4 ft of SLR, extending the well caps for the tubular wells, fortifying the wall openings and 

removing the old engine from the facility.  The costs provided are for materials and installation, and are 

based on quotations from equipment manufacturers, costs included in RS Means and previous 

construction projects completed.  The costs also include Division 1 costs (this includes permits, bonds, 

and contractor overhead/profit), engineering legal and administrative costs (15% of construction costs) 

and a 25% contingency.   

Table 3-20 below provides a summary of the costs and Figure C-9 (Appendix C) provides the floor plan 

with the proposed conditions and recommendations.  
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Table 3-20: Summary of Costs for No. 3 Pump Station (Wellhouse) 

Item Budgetary Opinion of Cost 

Clean Materials Stored in PS and Relocate $5,000 

Furnish/Install Floodproof Door $38,000 

Fortifying Wall Openings $5,200 

Raise Electrical Items $25,000 

Bury Propane Tank $10,000 

Subtotal $83,200 

Division 1 Costs (21%) $17,597 

TOTAL Construction Costs $100,797 

Engineering Legal and Administration (15%) $15,120 

Contingency (25%) $25,199 

TOTAL COST (Rounded to nearest 1000) $141,000 

3.6.2.5 No. 4 Pump Station 

This facility lies just outside and to the west of Zone A of the 100 year floodplain area.  Further, the 

facility is just west of the Mattapoisett River and just south of the Water Treatment Facility. The depths 

of inundation (rounded to the nearest foot) for this facility are summarized below in Table 3-21.  There 

is no flooding for a Category 1 or Category 2 storm under all SLR scenarios considered.  Category 3 

storms do not yield any inundation with the exception of 4 ft SLR scenario, which results in less than 1 ft 

of inundation.  Category 4 storms have inundation depths that start at approximately 2 ft for all SLR 

scenarios and top out at just over 9 ft for a Category 4+ storm with 4 ft of SLR. 

Table 3-21: Inundation depths (rounded to the nearest foot) at the No. 4 Pump Station. Empty cells (grayed out) represent 
scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

No. 4 Pump 
Station 

   2 4    3 5    3 6   <1 5 9 
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3.6.2.5.1 Options for Flooding Protection – No. 4 Pump Station (Wellhouse) 

Due to the lack of inundation expected for Category 1, 2 and 3 storms (with the exception of a 4 ft SLR 

scenario), no remedial actions have been recommended at this site (Table 3-22).  

Table 3-22: Critical Components and Adaptation Measures  

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item 

(ft) 

Proposed 

Remedial Action 

Ground Elevation  23.22 -- -- -- 

Door Threshold 23.75 -- -- -- 

Vertical Turbine Pump 24.42 -- -- -- 

Discharge Piping  24.75 -- -- -- 

Propane Tank Outside of 

Wellhouse 

22.09 -- -- -- 

Electrical Service Location 24.09 -- -- -- 

Conduit and Receptacles 25.75 -- -- -- 

Vents in Front of Building 25.15 -- -- -- 

 

Some conservative improvements that could be completed to address flooding from the more severe 

category storms (Category 4 and Category 4+) would include relocating data files and cabinets, 

floodproofing doors, sealing the floor opening that drains to the rear of the building, raising the wall 

openings used for ventilation and raising critical electrical equipment.  These would only be necessary if 

a Category 4 storm was being prepared for.  None are recommended for this facility at this time. 
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Budgetary Opinion of Cost - No. 4 Pump Station (Wellhouse) 

Potential long-term flood protection improvements proposed at the No. 4 Pump Station location are to 

protect the Wellhouse against severe Category 4 storms.  The improvements include furnishing and 

installing floodproof doors, raising critical equipment a, relocating files, materials, equipment and tools 

stored at the facility to an upland location, sealing the floor opening that drains outside and relocating 

the wall openings.  The costs provided are for materials and installation, and are based on quotations 

from equipment manufacturers, costs included in RS Means and previous construction projects 

completed.  The costs also include Division 1 costs (this includes permits, bonds, and contractor 

overhead/profit), engineering legal and administrative costs (15% of construction costs), and a 25% 

contingency.  Table 3-23 provides a summary of the potential long-term costs and Figure C-10 provides a 

floor plan with the proposed conditions and recommendations.   

Table 3-23: Summary of Costs for No. 4 Pump Station Wellhouse Facility 

Item Budgetary Opinion of Cost 

Clean Materials Stored in PS and Relocate $5,000 

Furnish/Install Floodproof Doors $38,000 

Raise Critical Electrical and Control Equipment $25,000 

Seal Floor Opening that drains outside $4,000 

Relocate Wall Openings $10,000 

Subtotal $82,000 

Division 1 Costs (21%) $17,343 

TOTAL Construction Costs $99,343 

Engineering Legal and Administration (15%) $14,901 

Contingency (25%) $24,836 

TOTAL COST (Rounded to nearest 1000) $139,000 

 

3.6.2.6 Water Treatment Plant Facility 

This facility lies outside and to the west of the 100-year floodplain area, and just west of the 

Mattapoisett River (Figure 1-1).  Table 3-24 provides a summary of the inundation depths (rounded to 

the nearest foot) the depth of inundation for this facility under various category storms.  There is no 

flooding for a Category 1, Category 2 and Category 3 storms under all SLR scenarios viewed.  Category 4 
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storms result in inundation up to approximately 3.5 ft as SLR increases.  Category 4+ storms have 

inundations that start at just over 2 ft for no SLR and tops out at just above 6 ft of inundation for a 

Category 4+ storm with SLR of 4 ft. 

Table 3-24: Inundation depths (rounded to the nearest foot) at the Water Treatment Facility. Empty cells (grayed out) 
represent scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

Water 
Treatment 
Facility 

    2    <1 3    1 4    3 6 

 

3.6.2.6.1 Options for Flooding Protection – Water Treatment Plant 

As shown by Table 3-24 above, the only flooding occurs when the category of storm (4+) and SLR rise are 

significant.  There is no inundation expected for Category 1, Category 2 and Category 3 storms with the 

exception of the 4 ft SLR scenario. Thus, no remedial actions have been recommended.  This information 

is detailed in Table 3-25.  

Table 3-25: Critical Components and Adaptation Measures  

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item (ft) 

Proposed 

Remedial Action 

Ground Elevation  24.18 -- -- -- 

Door Threshold 24.43 -- -- -- 

Propane Tanks 23.18 -- -- -- 

Transformer 24.00 -- -- -- 

Ozone and Oxygen Equipment 23.49 -- -- -- 

Generator Building 22.86 -- -- -- 

Wall Openings 25.91 -- -- -- 

Vents/Pipe Openings  25.51 -- -- -- 
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The most common mitigation steps for the type of flooding expected here would include sandbags and 

the coverage of wall penetrations at lower elevations of the building walls.  The specific locations for the 

sandbags would include the following: 

 Entrances to the treatment facility and Generator Building 

 Critical equipment including the transformer, ozone generation equipment and propane tank 

 Ventilation and wall penetrations on exterior of building  

 Removal of any tools or equipment stored outside 

Budgetary Opinion of Cost - Water Treatment Plant 

Flood protection improvements proposed at the Mattapoisett River Valley Water District Water 

Treatment Facility is minimal in terms of capital costs.  Since there is very little inundation expected at 

the site, with the exception of Category 4 and 4+ storms, the recommended measures provided are 

temporary and can be installed when a storm is expected.  No costs have been developed for this 

facility.   

3.6.2.7 Water Distribution System Crossing US Highway 6 adjacent to River Road 

The water main crossing lies within Zone VE of the 100-year and Zone X of the 500-year floodplain areas 

with an approximate elevation of 17 ft (NAVD88).  This area is listed as a coastal flood zone with wave 

action being its significant hazard.   

Table 3-26 provides a summary of the inundation depths at the crossing under the various category 

storms.  There is significant flooding around this main under all category storms.  The inundation depths 

provided in the table include those calculated above the water surface elevation of the Mattapoisett 

River (assumed to be 2.84 ft NAVD88), as well as those calculated from the invert of the pipe (11.29 ft 

NAVD88). It should be noted that the inundation can be exacerbated by the tidal fluctuations the river 

sees in this area.  The inundation depth ranges from just above 9 ft of the typical water elevation for a 

Category 1 storm with no SLR all the way to over 30 ft for a Category 4+ storm with 4 ft of SLR. 

Important considerations regarding the Inundation depths above include the following:  

 For a Category 1 storm with 2 ft of SLR, the roadway and the water main crossing will be 

covered with water.   

 As the Category of storm increases and the SLR increases, the overtopping of the road and this 

entire area increases significantly.   

 A Category 2 storm would result in more than 4 ft of water over the top of the water main and 

the road Category 3 and Category 4 storms result in more than 10 ft of water over the pipe and 

road 
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Table 3-26: Inundation depths (rounded to the nearest foot) at the Water Crossing along Rt. 6. Empty cells (grayed out) 
represent scenarios that did not yield any inundation at the site. Inundation depths are provided as depths above the water 
surface, followed by the inundation depths calculated above the invert of the pipe.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

Water 

Distribution 

Crossing 

9 15 19 24 27 11 15 20 25 27 11 16 21 26 29 13 18 23 27 30 

 3 8 13 15  4 9 14 16  5 10 14 17 2 7 11 16 19 

 

3.6.2.7.1 Options for Flooding Protection – Water Distribution System Crossing 

Based on inundation depths predicted and the current layout of the water main crossing, only a few 

critical components require protection. Table 3-27 below provides additional details. 

Table 3-27: Critical Components and Adaptation Measures – Category 3 with 2 ft SLR 

Critical Infrastructure Elev. (ft) Water Surface 

Elevation (ft) 

Inundation 

above Item 

(ft) 

Proposed 

Remedial Action 

Normal Water Elevation  2.84 22.84 20.84 -- 

Pipe Invert Elevation 11.29 22.84 11.55  

Hydrant and Valve 9.20 22.84 13.64 Replace 

Strapping/Supports for Force 

Main 

9.29 22.84 13.55 Inspect/Replace 

Slopes for Pipe Supports varies 22.84 varies Fortify Slopes 

Air Release Valve 12.89 22.84 9.95 Inspect/Replace 

 

Budgetary Opinion of Cost - Water Distribution System Crossing  

Flood Protection improvements proposed at the Water Distribution System Crossing on US Highway 6 

(Fairhaven Road) include furnishing and installing a new hydrant and isolation valve on the eastern side 

of the water main, fortifying the slopes around the supports for the water main, routine inspections of 

the supports and replacement of the blow off valve on the western edge of the crossing.  The costs 

provided are for materials and installation, and are based on quotations from equipment 

manufacturers, costs included in RS Means and previous construction projects completed.  The costs 
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also include Division 1 costs (this includes permits, bonds, and contractor overhead/profit), engineering 

legal and administrative costs (15% of construction costs), and a 25% contingency.   

Table 3-28: Summary of Costs for Water Distribution System Crossing - US Highway 6  

Item Budgetary Opinion of Cost 

Replace Hydrant and Valve $5,000 

Fortify slopes adjacent to supports for Water Main $25,000 

Inspection of support system (annual cost for inspection) $2,500 

Replace Blowoff valve $3,000 

Subtotal $35,500 

Division 1 Costs (21%)* $7,508 

TOTAL Construction Costs $43,008 

Engineering Legal and Administration (15%) $6,451 

Contingency (25%) $10,752 

TOTAL COST (Rounded to nearest 1000) $60,000 

 

3.6.2.8 Sewer Crossing along Phoenix Rail Trail over the Mattapoisett River 

The force main lies within Zone VE of the 100-year floodplain (elevation of 20 ft NAVD 88).  It also lies 

within a coastal barrier resource system (CBRS) area.  The location is listed as a coastal flood zone with 

wave action being its significant hazard.  

Table 3-29 shows the depth of inundation for this facility under various category storms.  There is 

significant flooding around the force main under all category storms. The inundation depths provided in 

the table include those calculated above the water surface elevation of the Mattapoisett River (assumed 

to be 2.00 ft NAVD88). It is important to note that the invert elevation of the force main is 

approximately 12 ft NAVD88.  When inundation depths shown in the table below exceed 10 ft, the 

water level is above the force main and when the inundation exceeds 12 ft, the inundation goes over the 

bridge as well.   

The inundation depths range from just under 9 ft above the typical water elevation (just below invert of 

pipe) for a Category 1 storm with no SLR all the way to approximately 30 ft for a Category 4+ storm with 

4 ft of SLR.   
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Table 3-29: Inundation depths7 (rounded to the nearest foot) at the Phoenix Rail Trail Sewer Crossing. Empty cells (grayed 
out) represent scenarios that did not yield any inundation at the site.  

Depth of Inundation (ft) 

Storm 
Category 

No SLR 1 ft SLR 2 ft SLR 4 ft SLR 

1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 1 2 3 4 4+ 

Phoenix Rail 
Trail Sewer 

Crossing 

9 14 19 23 26 9 14 20 25 27 10 15 20 25 28 13 17 22 27 30 

 2 7 11 14  2 8 13 15  3 8 13 16 <1 5 10 14 18 

Important considerations concerning the inundation depths summarized above include the following: 

 Category 1 storm with 4 ft of SLR, the wooden bridge and the force main will be covered with 

approximately 6 inches of water 

 As the storm category increases and the SLR increases, the overtopping of the bridge and this 

entire area increases.   

 Category 2 storms under all SLR conditions will overtop the force main and bridge and 

depending on the wave action could begin to cause damage. 

 Category 2 storms with 4 ft of SLR will result in approximately 5 ft of water over the top of the 

bridge and the force main.   

 Category 3 storms with 4 ft of SLR and all Category 4 storms result in greater than 10 ft of water 

being over the pipe and bridge. 

These are significant and the inundation will adversely affect not only the pipe but also the bridge 

abutments and all low lying areas surrounding this part of Town.  Further, this type of inundation also 

could result in significant debris or vessels being washed into this area causing further damage to the 

abutments, bridge, and  the force main being supported. 

3.6.2.8.1 Options for Flooding Protection – Phoenix Rail Trail Sewer Crossing 

Based on the inundation levels provided in Table 3-29 and the current layout of the force main crossing; 

there are numerous options for protecting this facility.  The most important actions are: 

 The blowoff manhole on the east side of the wooden bridge - The valve inside must be 

maintained to ensure operation and allow for air to be released if flow is lost to the force main 

and then started back up. 

 Access to the abutments and to the underside of the bridge – Better access will allow for routine 

inspection of both the force main and the abutments to assess their condition. 

                                                            

7 Values provided are the inundation depths above the water surface, followed by the inundation depths 
calculated above invert of pipe 
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 The abutments for the wooden bridge - These are stacked stone embankments that are pinned 

at the top with earthen embankments behind them.  During flooding the embankments will be 

exposed and could be subjected to significant wave action, scour and potential erosion.  The 

abutments should be protected so that the force main will remain supported by the bridge. 

A more comprehensive option for this section of force main is to relocate the force main underground 

and eliminate the force main being strapped under the bridge.  This would negate many of the issues 

associated with the exposure of the force main and the bridge during severe events.  By burying the 

main deeper and limiting its exposure, the main would be better protected during severe weather 

events.  Another option would be to re-route this and the West Channel force main discussed earlier so 

that they would not be exposed.  These options were not included in the budgetary estimate developed.  

More detailed analysis of these options should occur in future analysis of these areas. 

Budgetary Opinion of Cost - Sewer Crossing along Phoenix Rail Trail over the Mattapoisett River 

Flood Protection improvements proposed at the Sewer Crossing along Phoenix Rail Trail over the 

Mattapoisett River include providing access to the wooden foot bridge for inspection of the abutments 

and the sewer force main, inspecting the blowoff manhole and determining if it needs to be replaced, 

and budgeting for necessary improvements. 

Table 3-30: Summary of Costs for Sewer Crossing along Phoenix Rail Trail - Mattapoisett River 

Item Budgetary Opinion of Cost 

Providing Access to the Abutments and Force Main $50,000 

Inspection of blowoff manhole $1,000 

Inspection of abutments and force main (annually) $5,000 

Develop Budgets for Improvements Recommended $10,000 

Subtotal $66,000 

Division 1 Costs (21%)* $13,959 

TOTAL Construction Costs $79,959 

Engineering Legal and Administration (15%) $11,994 

Contingency (25%) $19,990 

TOTAL COST (Rounded to nearest 1000) $112,000 

 



 Mattapoisett Coastal Resilience | Town of Mattapoisett
  6/30/2016 

    

 

 

 rpsgroup.com  |  asascience.com  |  122 

60 

 

rpsgroup.com 

 

fando.com 

 

4 Summary 

4.1 Coastal Hazard Analysis 

This coastal hazard analysis, conducted for the Town of Mattapoisett, showed that critical wastewater 

and potable water infrastructure are at risk under a variety of SLR and storm scenarios. Modeling of 

storm surge, conducted using NOAA’s SLOSH model, showed that, while the impacts from Category 1 

storms under SLR scenarios up to 4 ft are minimal and do not cause inundation that impacts any of the 

three facilities assessed, stronger storms did result in inundation at these facilities, with the extent (i.e., 

depth) of inundation increasing with increasing storm intensity. Impacts from Category 2 storms are 

largely limited to the coastline, with minimal impacts throughout the inland portions of the town. Maps 

showing the location and extent (i.e., depth) of inundation throughout the town were created for all 

scenarios, as were site-specific visualizations for each of the three facilities. These figures are provided 

in the appendices to this document. 

Wave modeling was conducted for the Eel Pond Sewer Pump Station using FEMA’s WHAFIS model. The 

results of this modeling were used as input to the Engineering Analysis.  

Shoreline change at the inlet of the Eel Pond was assessed to inform the engineering recommendations 

for the Eel Pond Sewer Force Main, which runs across the inlet.  The shoreline change assessment 

indicated that there is a general drift in position of the Eel Pond West Channel towards the southwest. 

The southern bank is eroding extensively and sediment is accreting along the northern bank. However, 

further analysis of the dunes along the banks showed that no portion of the beach should be considered 

effective barriers to storm surge. Dunes along each bank would likely erode in the event of a large storm 

and portions of the sewer main (encased or otherwise) have the potential to become exposed.  

4.2 Engineering Analysis 

Engineering analyses were conducted for the eight critical infrastructure sites throughout the Town. Due 

to the large volume of data resulting from the inundation modeling, recommendations were prioritized 

based on inundation depths for the facilities for two modeled inundation scenarios (Category 2 and 

Category 3 storms).  

Budgetary opinions of cost were developed for the flooding protection details described at each Facility 

and detailed in Figures C-7, C-8, C-9, and C-10 provided in Appendix C.  The costs are summarized for 

each facility in Table 4-1. 
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Table 4-1: Summary of Costs for Critical Facilities 

Item Budgetary Opinion of Cost 

Eel Pond WW Pumping Station - Category 2  $120,000 

Eel Pond WW Pumping Station - Category 3  $534,000 

Eel Pond FM Crossing West Channel $1,467,000 

Acushnet Road Wellhouse and Tubular Wellfield - Category 2 $192,000 

Acushnet Road Wellhouse and Tubular Wellfield - Category 3 $784,000 

Well No. 3 Wellhouse Facility  $141,000 

Well No. 4 Wellhouse Facility8 $139,000 

Mattapoisett River Valley Water District Water Treatment Facility $0 

Water Distribution System Crossing - US Highway 6 $60,000 

Sewer Crossing along Phoenix Rail Trail - Mattapoisett River $112,000 

                                                            

8 These are considered Long Term Costs. No Capital Costs are immediately recommended. 
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