# RECEIVED TOWN CLERK MATTAPOISETT, MA

#### AGENDA

# MATTAPOISETT BIKE PATH MEETING 2022 JUN -6 PM 12: 2 I

# Wednesday June 8, 2022

### 5:30 pm at the Mattapoisett Town Hall

#### 5:30 OPEN MEETING

- Secretary Treasurer Ray Rose will read the minutes of our last meeting on 05/11/22.
- Discussion
- Vote

# **ON-GOING AGENDA ITEMS**

- Status on Industrial Drive / bike path project.
- The boardwalk decking is installed on site. There is a problem with the decking installation. The project is awaiting handrails for the boardwalks. D.W. Whites sub-contractors have installed most of the black top and fencing.
- DOT / D.W. White Status: Phase 1B DW White has installed a partial deck area
  with a thicker boarding as a test area for decking that has failed which appears to
  Stephen Kelleher to be failing to.
- Partial opening of Phase 1B at the marsh crossing this summer.
- Emails: Dated 05/11/22 06/08/22. Lots of action.

#### Phase 2A

- Steve Kelleher spoke with Pam Hazner PE at DOT District 5. She set up a meeting with DOT Project Manager Mike Trepanier and his team of DOT associates. Mike is point of contact for DOT Bike Path coordination.
- The Bike Path Committee and The Friends Group withdrew the vote without prejudice on re-applying for \$120,000 in CPC funds for Phase 2A from town meeting.
- Bonne and Steve need to get together to write a draft RFQ for preliminary engineering for Phase 2A for Mike and Katie.
- The \$15,000 CPC funds from 2019 has been located.

# Phase 2B

- Funds have been allocated and need verification and easement sign-off.
- Steve Kelleher sent an email to Bill Strauss relative to the \$50,000 transportation Bond Bill for Phase 2B about any unused money to be used in the design of Phase 2A.

#### IMPORTANT CORRESPONDENCE

5:30 DISCUSSION, NEW BUSINESS, & GUESTS:

Open to Committee and Guests

#### COMMITTEE INFORMATIONAL UPDATES ON GRANTS & FUNDING

• Steve Kelleher Construction & Engineering Cost, Additional Grants, and Grant Writing

Ray Rose Insurance & Maintenance
 Rob Price Permitting & Security

• Richard Grahn DOT 1 user contact

• Bill Emmons Coordinate website with Town and Friends group.